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This instruction implements Air Force Policy Directive (AFPD) 32-10, Installations and Facilities. It pro-
vides guidance and instruction for planning and programming unspecified minor military construction
projects and real property maintenance and repair projects using funds available for operation and main-
tenance (O&M). To ensure a full understanding of the process of providing unspecified minor military
construction and real property maintenance and repair support, users of this instruction should also be
familiar with other Air Force 32-(Civil Engineer) and 65-(Budget) series publications. (AFI 65-601, Vol-
ume I, Finance Management, Budget Guidance and Procedures, is particularly important for determining
funded and unfunded costs for all projects.) Forward any issue not fully addressed by this instruction to
the major command (MAJCOM) or Air Staff for clarification. MAJCOMs may supplement this instruc-
tion to include command-unique requirements.

Records Disposition. Maintain and dispose of all records created by processes prescribed in this publica-
tion IAW AFMAN 37-139, Records Disposition Schedule.

SUMMARY OF REVISIONS

This revision incorporates Interim Change IC 2002-1 to AFI 32-1032. This new chapter provides author-
ity to carry out O&M-funded projects to support temporary operational requirements during a contin-
gency operation as defined in 10 U.S.C 101. Use of authority provided by this chapter is for facility
requirements that exceed $750,000. No facility supporting MWR activities will be provided under the
authority of this chapter. The authority in this chapter is separate from the provisions of short-term facili-
ties in AFI 32-1021, Planning and Programming of Facility Construction Projects, and is not related.
This chapter only applies to a contingency operation occurring outside of the United States. 
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Chapter 1 

OVERVIEW

1.1. Purpose. The purpose of this instruction is to provide instruction and guidance for those responsible
for planning, programming, and executing cost-effective O&M-funded unspecified minor military con-
struction projects and maintenance and repair projects for real property in compliance with law and
Department of Defense (DoD) and Air Force policies. 

1.2. Responsibilities:

1.2.1. Deputy Assistant Secretary of the Air Force (Installations), (SAF/IEI). S AF / I EI  e s t ab -
lishes and provides oversight of policies relating to real property, real property systems and compo-
nents, and engineering services, and grants waivers to those policies in appropriate circumstances.
SAF/IEI is the approval authority for facility projects exceeding a certain size or of a certain type. 

1.2.2. The Civil Engineer, HQ USAF/ILE. HQ USAF/ILE provides programming guidance, over-
sight, and policy as required. HQ USAF/ILE reviews, validates, and approves O&M-funded projects
classified as repair or unspecified minor military construction exceeding the Active Air Force MAJ-
COM commander's delegated approval authority. HQ USAF/ILE, through the Installation Support
Panel, makes recommendations to the Assistant Secretary of the Air Force for Financial Management
(SAF/FM), and the Air Force Group, Board, and Council on requirements for, and appropriate alloca-
tion of, resources. 

1.2.3. MAJCOMs. MAJCOMs provide oversight to ensure compliance with law and DoD and Air
Force policies. MAJCOMs are responsible for establishing quality standards; providing com-
mand-unique guidance to supplement Air Force policies, procedures, and instructions; validating
requirements identified by their installations; developing and advocating command budgets for SRM
projects; promoting timely obligation of funds; project approval within delegated approval authori-
ties; and execution of projects. ANG/CE performs these MAJCOM functions for ANG installations. 

1.2.4. United States Property and Fiscal Officer (USPFO).

1.2.4.1. The USPFO is accountable for all ANG property with a federal interest.

1.2.4.2. The USPFO may approve funding projects as shown in Table 1.1., Project Approval
Authority, of ANGI 32-8001. Submit projects greater than these limits to ANG/CEP. The USPFO
may delegate some or all of this authority to the installation commander.

1.2.5. Air Force Civil Engineer Support Agency (AFCESA) and the Air Force Center for Envi-
ronmental Excellence (AFCEE). AFCESA and AFCEE provide technical engineering guidance,
assistance, and services.

1.2.6. Installation Commander. The Installation Commander has overall responsibility and
accountability for the operation of an Air Force installation. The Installation Commander, assisted by
the Base Civil Engineer (BCE), is responsible and accountable to ensure all work accomplished for
the Air Force on Air Force owned/controlled real property is properly authorized and funded in accor-
dance with all laws, policies, and regulations. The Commander is also responsible for (1) ensuring the
effective and efficient use of Air Force real property; and (2) planning and programming all
O&M-funded unspecified minor military construction and maintenance and repair for real property
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requirements necessary to properly support assigned missions and people (including tenants) and to
care for and preserve Air Force real property. 

1.2.7. The Surgeon General, HQ USAF/SG:

1.2.7.1. HQ USAF/SG advocates for and distributes resources to MAJCOM/SGs for
O&M-funded unspecified minor military construction and maintenance and repair of medical
facilities.

1.2.7.2. Air Force Medical Support Agency/Health Facilities Division (HQ AFMSA/SGSF) pro-
vides technical and functional design guidance for medical facilities.

1.2.7.3. Air Force Medical Logistics Office/Engineering, Facilities, Equipment & Procurement
Branch (AFMLO/FOM) provides Planning, Programming, and Budgetary guidance, direction and
oversight as required to the MAJCOMs for using appropriated funds for medical SRM projects. 

1.3. Scope. This instruction provides general procedures for planning, programming, and executing
O&M-funded projects for real property classified as maintenance, repair or unspecified minor military
construction. It applies to all projects, including, but not limited to, those planned for accomplishment by
organic forces (which includes overhires and temporary duty augmentees), troop labor, or contract
(including Simplified Acquisition of Base Engineer Requirements (SABER)). This instruction addresses
only O&M-funded unspecified minor military construction projects and maintenance and repair projects
for real property. These funds are normally in the 3400 appropriation (3740 for Air Force Reserve
(AFRES), 3840 for Air National Guard (ANG)), but may include 3600, Research, Development, Test and
Evaluation (RDT&E), WCF, or Defense SRM accounts when available for O&M functions. See AFI
32-1031, Operations Management, for guidance on functions at the installation level. 

1.3.1. A project is unspecified minor military construction or a plan of maintenance and repair work
necessary to produce complete and usable real property or real property systems or components or a
complete and usable improvement to real property or real property systems or components. (Projects
are not defined by a dollar amount, but commands may find it useful to designate a limit for work
management purposes.) This instruction does not address:

1.3.1.1. Construction work funded by Military Construction Appropriations (MCA), including
MCA-funded unspecified minor military construction. See AFI 32-1021, Planning and Program-
ming of Facility Construction Projects.

1.3.1.2. Nonappropriated Fund Instrumentalities work. See AFI 32-1022, Planning and Program-
ming Nonappropriated Fund Facility Projects.

1.3.1.3. Military family housing work. See AFI 32-6002, Family Housing Planning, Program-
ming, Design and Construction.

1.3.2. Maintenance and repair are types of work that are different from construction, whether
O&M-funded unspecified minor military construction, MCA-funded unspecified minor military con-
struction, or MILCON. Not only do funding sources at times differ, but the nature of work is different.
As noted in Chapter 4, maintenance and repair do not change the nature of a facility but simply
ensure it can continue to be used effectively. Repair does not normally increase the volume or foot-
print of a building or change its function, although it may result in greater usable floor space due to
reconfiguration of the interior.
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1.4. Approval Levels. By Secretary of the Air Force Order (SAFO), 715.2 for the Active Component
and 714.1 for the Reserve Components, the Secretary’s authorities under 10 U.S.C. §2805 (10 U.S.C.
§18233 for Reserve Components) and 10 U.S.C. §2811 have been delegated to SAF/IE, who has further
delegated them to SAF/IEI. Table 1.1. and Table 1.2. provide the approval levels hereby delegated by
SAF/IEI for O&M-funded unspecified minor military construction, maintenance, and repair projects. 

1.4.1. AF/ILE may, by memorandum, further delegate its approval authority for O&M-funded
unspecified minor military construction and repair projects. Delegations for ANG and AFR are
accomplished by the Chief, National Guard Bureau and the Chief of the Air Force Reserves respec-
tively.

1.4.2. SAF/IE and SAF/IEI may, for particular projects, reduce or otherwise impose restrictions on
the approval levels delegated by Table 1.1. and Table 1.2. 

Table 1.1. O&M Funded Unspecified Minor Military Construction Approval Levels. 

Table 1.2. Maintenance and Repair Approval Levels. 

NOTES:
1. Includes the Director, Secretary of the Air Force Space Launch, Air Force Reserve, and Chief,

Air National Guard.

2. Repair projects over $7,500,000 require Congressional notification.

3. See approval limitations in paragraph 4.4.

4. Does not apply to Reserve Components

5. For Reserve Components, NTE $5,000,000

6. For Reserve Components, as delegated

SAF/IE SAF/IEI AF/ILE¹ MAJCOMs Installations 
Life, health, or 

safety- 
threatening 

deficiencies.4 

$1,000,000 $1,000,000 $500,000 As delegated. As delegated. 

All others. $500,000 $500,000 $500,000 As delegated. As delegated. 

SAF/IE SAF/IEI AF/ILE¹ MAJCOMs Installations 
 Maintenance Unlimited Unlimited Unlimited5 Unlimited6 Unlimited6 

Repair Unlimited² Unlimited² NTE 
$5,000,000²,³ 

As delegated. As delegated. 
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Chapter 2 

PLANNING

2.1. Planning Defined. Planning is the identification of a scope of work to satisfy current and future mis-
sion requirements. It should address the ultimate goal to be achieved as well as including the specific
work required. Only by identifying the ultimate goal for a facility can planners successfully plan
multi-year phased maintenance and repair projects and any needed construction projects.

2.2. Facility Requirement Identification and Approval. The BCE uses a variety of methods to identify
facility requirements, including, but not limited to: projections of mission changes; base comprehensive
planning; space utilization surveys; installation condition surveys (pavements, roofs, etc.); assessments of
compliance with environmental, safety, security, and other laws, codes, and regulations; energy conserva-
tion surveys and audits; and user or occupant identified requirements. The installation commander
approves facility requirements.

2.3. Planning Determinations. After user requirements are defined, the BCE determines: (1) special
technical engineering requirements; (2) project cost estimates; (3) most life-cycle cost-effective solutions;
(4) energy conservation projects (see paragraph 6.4.), and (5) work classification (see paragraph 3.3.).
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Chapter 3 

PROGRAMMING

3.1. Programming Defined. Programming is the process of acquiring both the authority and the
resources necessary to accomplish planned work. (See AFI 32-7001, Environmental Budgeting, for addi-
tional guidance on programming environmental projects.)

3.2. Prioritization. After facility requirements are identified, the BCE will develop facility project pro-
gramming proposals and present them for approval by the proper authority. Prioritizations will normally
be based on local policy. See AFPD 32-10, Installations and Facilities, for prioritization guidance. (For
ANG, prioritization of facilities is done by the Base Facilities Board (FB). Activities of the FB are covered
by ANGETL 96-2, Facilities Board. Additionally, the Joint Service Reserve Component Facility Board,
reference AFI 32-1012, Reserve Component Facilities Programs, is also used for prioritization.)

3.3. Work Classification.  One of the keys to properly program facility requirements is work classifica-
tion. Work authorization and approval levels and appropriate funding sources vary with work classifica-
tion, i.e., with the type of work necessary to accomplish facility requirements in the most life-cycle
cost-effective manner. Most often, SRM O&M work will be classified as maintenance or repair. However,
there may be instances when work that could be classified as maintenance or repair will be accomplished
as construction either because it is part of a very large project or because a decision has been made to use
other available funding mechanisms, such as MCA-funded unspecified minor military construction. 

3.3.1. Demolition. The removal of a facility (or portion of a facility) unrelated to any O&M-funded
unspecified minor military construction project or maintenance or repair project is not considered to
be a special class of real property maintenance work. Contract costs for such independent facility
removal work should be charged to PE***93F, Element of Expense Investment Code (EEIC) 592,
Miscellaneous Contract Services, and cost account code 60000. If demolition work is required to
accomplish an O&M-funded unspecified minor military construction project or a maintenance or
repair project, the cost for demolition or removal work is a cost of the associated project and will be
funded as an integral part of the associated project. See AFI 32-9004, Disposal of Real Property, for
Air Force property disposal procedures. 

3.3.2. Non-Construction/Repair Work. The BCE may perform other types of work which are not
directly related to O&M-funded unspecified minor military construction or repair and which do not fit
the work categories described in this instruction. Examples include burying communication cables,
work on non-real property equipment (e.g., equipment listed on the Equipment Authorization Inven-
tory Data (EAID) account), or installing raised flooring or non-capitalized air conditioning to support
computer equipment (see AFI 65-601, Volume 1, paragraph 4.6). This type of work is not subject to
the limitations placed on O&M-funded unspecified minor military construction or repair work.

3.3.3. Work on non-DoD property. 10 U.S.C. §2012 authorizes certain support and services to eli-
gible organizations and activities outside the Department of Defense for the purpose of addressing
community and civic needs when such assistance is incidental to military training or otherwise autho-
rized by law. The purpose is to build upon the long-standing tradition of the Armed Forces, acting as
good neighbors at the local level, in applying military personnel to assist worthy civic and community
needs. See DoD Directive 1100.20, Support and Services for Eligible Organizations and Activities
Outside the Department of Defense.
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3.4. Planning, Programming, and Accomplishing Projects : Plan and program projects to effectively
support the mission. Each O&M-funded unspecified minor military construction, maintenance, or repair
project must provide a complete and usable facility or improvement to a facility.

3.4.1. Phasing. A project may be phased to minimize the impact of work on a facility’s mission. Do
not split projects into increments to circumvent approval authorities, reporting requirements,
or programming policy.

3.4.2. Work on New Facilities. As a matter of policy, do not modify newly constructed facilities
within 12 months of beneficial occupancy date (BOD) unless the modification is necessitated by a
mission or equipment change which was unforeseen prior to BOD. Do not use O&M funds to correct
deficiencies in MCA- funded projects.

3.4.3. Concurrent Work. To the extent possible, construction, maintenance, and repair requirements
for a particular facility should be accomplished concurrently to take advantage of economies of scale.

3.4.3.1. Each concurrent project in a facility must result in a complete and usable improvement
without being dependent on another project. The programming documents for concurrent projects
must be cross-referenced.

3.4.3.2. There may be instances when it is cost effective or otherwise prudent to have a particular
type of construction, maintenance, or repair work accomplished on several facilities at the same
time even though one or more of those facilities may also have other, concurrent construction,
maintenance, or repair requirements; e.g., a multi-facility asbestos abatement program might be
desirable even though one or more affected facilities also is in need of other repair.

3.4.4. Facility Security . Force protection will be a primary consideration in the planning, program-
ming, and design of Air Force facilities and utilities. Advice and assistance of security specialists and
numerous references governing threat assessment, force protection, and physical security will guide
programmers and designers in the preparation of facility criteria and final plans and specifications for
all Air Force facilities and utilities. Refer to DoDD 2000.12, DoD Combating Terrorism, DoDD
5200.8, Security of DoD Installations and Resources, DoDI-O-2000.16, Combating Terrorism Pro-
gram Standards, AFI 65-601, para 8.21.5, AFH 32-1084, Standard Facility Requirements Handbook,
AFJMAN 32-1071 (Vol. 1,2,3), Security Engineering, and the USAF Installation Force Protection
Guide for additional information.

3.4.5. Obsolete Facilities. Limit construction, maintenance, and repair work in facilities identified
for disposal to the minimum required to ensure safety and security, to protect health and the environ-
ment, and to permit the facility to accomplish its mission.

3.4.6. Temporary Facilities. Site work (foundations, utilities, parking, walkways, patios and other
recreational support structures) for temporary facilities, to the extent it is not permanent and will be
removed when the project is complete, will be funded as maintenance or repair if it supports a mainte-
nance or repair project and as unspecified minor military construction if it supports an unspecified
minor military construction project. If it will not be removed when the project is complete, it will be
funded as construction. Site work is not a separate project when it is accomplished to support tempo-
rary facilities that are supporting a maintenance, repair, or unspecified minor military construction
project.

3.4.7. Communications Prewiring. Refer to policy contained in ETL 87-9 and AFI 65-601, Volume
I, para 9.8.3.
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3.5. Project Documentation. The BCE will prepare appropriate project documentation based on the
work classification and total funded cost of a facility project.

3.5.1. Document projects within installation approval authority on AF Form 332, Civil Engineering
Work Request, AF Form 327, Civil Engineering Work Order or DD Form 1391, FY ___ Military
Construction Project Data. All projects exceeding Installation Commander approval authority must
be documented on a DD Form 1391. See Attachment 2 for guidance on preparing DD Forms 1391/
1391c.

3.5.2. Project documents (DD Form 1391 or AF Form 332 or 327) must be signed by an appropriate
approving official and must include an approval date.

3.5.3. All project documents must be sufficient to allow an independent reviewer to understand the
requirement, the benefit, the classification of work, the total cost (funded and unfunded), the impact if
not provided, and the timing of project requirements, including all potential phases.

3.5.4. User organizations must help develop a project’s scope and justification (e.g., mission require-
ment and impact if the project is not accomplished) for user originated projects.

3.5.5. The appropriate approval authority must verify that a project is programmed according to this
instruction before signing and dating the approval document. DD Forms 1391 forwarded to AF/ILE
for approval must contain the following signed certification from the Base Civil Engineer: “I have
reviewed this document and certify it is complete and accurate. I have validated the project’s
primary and supporting costs and work classification. It has been fully coordinated with the
user and other appropriate agencies and approved by the Installation Commander.”

3.6. Fund Sources . Projects are funded into two ways, Sustainment and Restoration & Modernization
(R&M) (O&M).  

3.6.1. Definitions:  

3.6.1.1. Sustainment . Includes annual maintenance and scheduled repair activities to maintain
the inventory of real property assets through its expected service life. Includes regularly scheduled
adjustments and inspections, preventive maintenance tasks, and emergency response and service
calls for minor repairs. Also includes major repairs or replacement of facility components (usually
accomplished by contract) that are expected to occur periodically throughout the life cycle of
facilities. This work includes regular roof replacement, refinishing of wall surfaces, repairing and
replacement of heating and cooling systems, replacing tile and carpeting and similar types of
work. All projects in this category will be in the sustainment class of work. Assign these projects
to EEIC 521 (Sustainment Maintenance) or EEIC 524 (Sustainment Repair). All costs for this
work should be charged to Program Element ***78F. 

3.6.1.2. Restoration and Modernization (R&M) Using O&M Funds: Restoration includes
repair and replacement work to restore facilities damaged by inadequate sustainment, excessive
age, natural disaster, fire, accident, or other causes. Modernization includes alteration of facilities
solely to implement new or higher standards (including regulatory changes), to accommodate new
functions, or to replace building components that typically last more than 50 years (such as foun-
dations and structural members). Projects in this category will be classified as repair and/or minor
construction. Assign these projects to EEIC 522 (Repair) or EEIC 529 (Minor Construction
O&M). All costs for this work should be charged to PE ***76F. R&M can also be funded from the
MILCON appropriation (3300). 
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3.6.1.3. Examples: Detailed examples of both categories of work are in Attachment 3 (Added).  

3.6.2. Programming for Different Categories: Sustainment and R&M work must always be identi-
fied by separate project documents, even if the work will be accomplished in the same contract or at
the same time, and even if the sustainment and R&M projects are dependent on each other for the
facility to be complete and useable. Rules for dependent projects within the SRM category are in para
4.1.2.2.5. 

3.6.3. Element of Expense Investment Code (EEIC) Table. Table 3.1. lists the EEICs assigned to
the classes of work. 

Table 3.1. Element of Expense Investment Code (EEIC) Table. 

Type of Work EEIC Category 
Sustainment (Maintenance) 521 Sustainment 
Sustainment (Life Cycle Repair) 524 Sustainment 
Repair 522 R&M 
Minor Construction < $500K 529 R&M 
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Chapter 4 

MAINTENANCE AND REPAIR

4.1. Maintenance and Repair Authority.  

4.1.1. Maintenance (EEIC 521). Maintenance is work required to preserve real property and real
property systems or components and prevent premature failure or wearing out of the same. Mainte-
nance includes work to prevent and arrest component deterioration, as well as landscaping or planting
work which is not capitalized.

4.1.2. Repair (EEIC 522 and 524). Repair means to restore real property and real property systems
or components to such condition that they may effectively be used for their designated functional pur-
poses. Real property and real property systems or components need not have failed to permit a repair
project. Repair includes work to restore facilities damaged by inadequate sustainment. 

4.1.2.1. Existing components of a facility may be repaired by replacement, and replacements may
be up to current Industry, Federal, DoD or AF standards or codes. As examples, repair may
include the following:

4.1.2.1.1. Existing heating, ventilation, and air conditioning equipment can be replaced with
functionally sized, state-of-the-art equipment.

4.1.2.1.2. Interior rearrangements (except for load-bearing members) and restorations of an
existing facility, including provision of mezzanines to increase usable floor space, can be clas-
sified as repair if they allow for effective use of existing space or to meet current building stan-
dards and code requirements (for example, accessibility, health, safety, seismic, security, and
fire).

4.1.2.1.3. Environmental restoration by removal or treatment of hazardous substances, unless
the work is required to support a construction project.

4.1.2.1.4. Replacement of one type of roof system, e.g., a flat roof, with another more reliable
or economical type of roof, e.g., sloped roof.

4.1.2.1.5. Installation of exterior appurtenances as a means of complying with building codes
and access laws; for instance, fire escapes and elevators (even if enclosed), ramps directly
adjoining facilities, and reservoirs, pipes, and pumps that are integral parts of interior fire pro-
tection system installations.

4.1.2.1.6. Installation of force protection measures outside the foundation footprint of the
facility they protect if specific to that facility. Unlike other aspects of a facility’s infrastructure,
force protection (security) measures often must extend beyond the foundation of the facility to
be effective. To the extent that the force protection measures are installed for the protection of
a particular facility, they may still be considered repair of that facility, though they are located
outside the footprint of the facility.

4.1.2.2. Although repair and construction overlap to some degree, there is a line constituting con-
struction beyond which repair may not go. As examples, repair does not include the following:
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4.1.2.2.1. Expansion of any part of a facility’s foundation system beyond its current footprint
and elevation or expansion of functional space, including, but not limited to, ground level
landings and sidewalk systems, balconies, and new basement areas.

4.1.2.2.2. Increases to a facility’s total volume, although increases in usable floor space and
interior volume are properly classified as repair if they result from reorganizing the existing
space within a facility.

4.1.2.2.3. Installation of types of equipment not presently installed (e.g., upgrading an exist-
ing ventilation system with air conditioning), unless required to comply with accessibility,
health, safety, seismic, security, or fire standards and codes.

4.1.2.2.4. All work required to relocate a facility, including transportation, site work at the
new location, and restoration of the vacated site.

4.1.2.2.5. Work which is dependent on construction to be complete and usable. When repair
work is to be done in a facility and a companion construction project is also necessary to allow
the work to be complete and usable, both the repair and the minor construction work must be
programmed as a single project with the repair classified as EEIC 522 or 524 appropriately and
the minor construction classified as EEIC 529. For example, if a dormitory repair (reconfigu-
ration) requires construction of balconies to be complete and usable, a single project with the
reconfiguration work classified as repair and the balcony work classified as construction will
be programmed. This is as opposed to separate companion projects. The individual classes of
work remain subject to appropriate statutory limitations. For those projects where the repair
and minor construction are independent, separate repair and minor construction projects are
appropriate. Approval authority for these projects is subject to limitations applicable to each
class of work." 

4.1.2.2.6. Upgrading the surface of unpaved roads, walks, trails, parking areas, driveways,
runways, and taxiways. For instance, converting from compacted soil to crushed rock/gravel
or from crushed rock/gravel to asphalt pavement.

4.1.2.2.7. Increasing the dimensions of paved surfaces, except to comply with applicable
code(s) or Air Force standard(s).

4.1.2.2.8. Changing the permanent route of roads, walks, trails, or other real property trans-
portation systems, except when done solely to reduce the cost of or avoid unacceptable traffic
disruption during repair. Costs to temporarily reroute traffic during repair projects are an inte-
gral part of the repair and should be classified as repair.

4.1.2.2.9. Installation of real property walkways.

4.1.2.2.10. Installation of roadway curbs, gutters and underground storm water conveyance
systems.

4.1.2.2.11. Installation of bicycle or jogging paths and related benches, lighting, and other real
property support structures.

4.1.2.2.12. Repair which entails complete replacement of a vertical section of any building,
including a substantial portion of its foundation system. For instance, replacement to the same
dimensions and in the same footprint of a 1,000 SF wing of a 10,000 SF facility, including a
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substantial portion of that wing’s foundation, is properly classified as construction. This does
not apply to utility systems.

4.1.2.3. Replacement. The decision to replace, rather than repair, a facility should be based on
sound engineering judgment, economic analysis, and be in the long term best interests of the Air
Force.

4.2. Maintenance Funding. Maintenance is funded using O&M funds. There is no limitation on the
amount of O&M funds that may be used for maintenance. For Reserve Components, see Table 1.2. for
approval levels.

4.3. Repair Funding. Repair of facilities, or functional areas of multipurpose facilities, using O&M
funds is authorized by 10 U.S.C. §2811. There is no limitation on the amount of O&M funds that may be
used for repair, but there are approval and notification requirements, depending on the amount being
spent.

4.4. Approval and Notification Levels.

4.4.1. Section 2811 of Title 10, United States Code (10 U.S.C. §2811), requires Secretary of the Air
Force approval for O&M-funded repair projects costing more than $5,000,000; that authority has been
delegated to SAF/IEI. Failure to obtain SAF/IEI’s approval before funds are committed on any phase
of such a project may expose personnel to an Anti-Deficiency Act violation. 

4.4.1.1. 10 U.S.C. §2811 requires all current repair requirements in a facility be considered when
determining the appropriate approval authority for a repair project. To make that determination,
the estimated cost of all phases of a repair project and the estimated cost of all other current repair
requirements for the same facility must be totaled to determine if the $5,000,000 limit has been
reached. The cost to design repair projects and O&M-funded unspecified minor military construc-
tion will not be included in this total.

4.4.1.1.1. For the purposes of 10 U.S.C. §2811, the phrase current repair requirements used in
this paragraph 4.4. means: all phases of projects and other anticipated repair requirements in a
facility that have not been executed (no funds committed) but which are needed and planned
for accomplishment (the funded program) during the current or following fiscal year.
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Table 4.1. Example of Combining O&M Repair Costs 

4.4.1.1.2. Do not time manage the programming of a repair project or ignore repaire-
quirements to influence a project’s appropriate approval level.

4.4.1.2. Once approval for a scope of work is obtained in accordance with this paragraph 4.4.1.,
repairs may proceed without further review under 10 U.S.C. §2811. However, if the project’s cost
increases for any reason to the point where it, in combination with other current repair require-
ments in the same facility, exceeds $7,500,000, see paragraph 4.4.2. 

4.4.1.3. Since failure to obtain SAF/IEI’s approval, where required, prior to the commitment of
funds is a statutory violation, repairs must not be started until after SAF/IEI’s approval is obtained
if additional phases of the same project are likely or other current repair requirements in the same
facility may collectively cost more than $5,000,000. 

4.4.1.4. The limitations of this paragraph 4.4.1. do not apply to emergency repairs required solely
to correct a life, health, or safety threatening deficiency, except when the emergency repair project

BUILDING XXX— 

                           Current FY—$1,500,000 five-phase, five-year plumbing project. 

                                              —$1,500,000 HVAC repair contract awarded but work has not begun. 

                          Next FY—$4,000,000 of other repair requirements ($2,000,000 of which had received
earlier approval by SAF/IEI) which are planned to be executed before the end of the FY. 

In this case the $1,500,000 plumbing project must be approved by SAF/IEI before funds are committed
for any part of the effort because current repair requirements for the facility total $5,500,000: 

The Current FY HVAC project has been executed because funds are committed. Therefore, it does not
fit the definition of current repair requirements in paragraph 4.4.1.1.1. It is not added in determining
whether the $5,000,000 limit has been reached. 

The $1,500,000 plumbing project is a single project with multiple phases. Though four phases extend
beyond the Next FY, all five phases are added in determining whether the $5,000,000 limit has been
reached. 

The $4,000,000 planned to be funded and executed Next FY, including the $2,000,000 of those
requirements already approved by SAF/IEI, have not been executed. Therefore, those requirements
must be included when determining the approval level for the plumbing project. 

The DD Form 1391 for the plumbing project must document the cost of each of its phases as well as
other current repair requirements, whether or not the plumbing project and the other requirements had
been approved for accomplishment previously. As demonstrated in this example, repair approval levels
specified in Table 1.2. are not applied just to individual projects; they are also applied to multiple repair
requirements in a facility. 



16 AFI32-1032   24 SEPTEMBER 2002

standing alone is in excess of $5,000,000, in which case that emergency repair project must be
approved in advance by SAF/IEI (without regard to other pending non-emergency repair projects). 

4.4.2. O&M-funded repair projects estimated to exceed $7,500,000 must be reported to Congress.
Requests for SAF/IEI approval of over $5,000,000 projects that are estimated to exceed $7,500,000
will be reported to Congress at the same time they are reviewed by SAF/IEI. If, after SAF/IEI
approves an over $5,000,000 but less than $7,500,000 O&M-funded repair project, it becomes obvi-
ous project costs will, for any reason, exceed $7,500,000, no further phases of the project will be
begun until after SAF/IEI has made the necessary report to Congress. Additionally, if the current
phase will itself cause the project to exceed $7,500,000, increased expenditures on that phase should
be kept under $7,500,000, while avoiding unnecessary delay claims, pending a report to Congress. 

4.5. Project Cost Increases.  As a matter of policy intended to help provide prudent oversight of major
repairs to facilities, a repair project approved by SAF/IEI at a cost in excess of $5,000,000 may not exceed
125% of the approved amount without reapproval by SAF/IEI. 
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Chapter 5 

UNSPECIFIED MINOR MILITARY CONSTRUCTION

5.1. Unspecified Minor Military Construction Authority (EEIC 529).

5.1.1. Construction. Construction means to build, develop, convert, or extend real property and real
property systems or components. The product of a construction project must be complete and inde-
pendently functional for its intended purpose. Refer to AFI 32-1021, Planning and Programming of
Facility Construction Projects, for more detailed information on the classification of work as con-
struction.

5.1.2. Unspecified Minor Military Construction. O&M-funded unspecified minor military con-
struction projects are authorized by 10 U.S.C. §2805(c) (10 U.S.C. §18233a(b) for Reserve Compo-
nents). MCA-funded unspecified minor military construction projects are authorized by 10 U.S.C.
§2805(a) (10 U.S.C. §18233(a) for Reserve Components) and are unlike O&M-funded unspecified
minor military construction projects both in funding source and permissible project size.

5.1.2.1. O&M-funded unspecified minor military construction projects may not exceed $500,000
in cost, except for Active Component projects intended solely to correct a deficiency that is life,
health, or safety threatening, in which case the cost may not exceed $1,000,000. (There is no spe-
cial provision for Reserve Component projects to correct deficiencies that are life, health, or safety
threatening). Projects solely to correct a life, health, or safety threatening deficiency and that cost
more than $500,000 must have the prior approval of SAF/IEI and require prior Congressional
notification. Failure to obtain this prior approval or provide this prior notification is an Anti-Defi-
ciency Act violation. 

5.1.2.2. Unspecified minor military construction projects may not be used to construct new mili-
tary family housing units.

5.1.2.3. In addition to the examples provided in paragraph 4.1.2.2. of this instruction, the follow-
ing will, as a minimum, be classified as construction and, subject to the other limitations in this
instruction, will qualify as unspecified minor military construction:

5.1.2.3.1. Creating new or enlarging existing real property facilities (volume or footprint) or
expanding the coverage of real property facility systems or components which are not inside a
building. However, during repair, these systems may be resized to current requirements (for
example, replacing 8-inch pipe with 12-inch pipe) plus some allowance for possible future
growth is repair. 

5.1.2.3.2. Conversion of a facility or portion of a facility from one primary function to another
(NOTE: repair work required regardless of a conversion may still be repair; e.g., roof repair
needed irrespective of a change in functional use).

5.1.2.3.3. Repair work which would exceed 70 percent of a facility's replacement cost; SAF/
IEI may waive this limit in appropriate circumstances. This is a matter of policy and will not
apply where a facility is being repaired in lieu of replacement because it is on the national or
state historic register. 

5.1.2.3.4. Purchase and installation of real property installed equipment (RPIE) when part of
a construction project.
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5.2. Unspecified Minor Military Construction Funding. The source of funds for unspecified minor
military construction can be either O&M or MCA. This instruction only covers unspecified minor mili-
tary construction funded with O&M funds. MCA-funded unspecified minor military construction is cov-
ered in AFI 32-1021, Planning and Programming of Facility Construction Projects.

5.3. Consolidating Projects:

5.3.1. As a matter of policy, all known unspecified minor military construction work required for a
facility within the next 24 months, whether O&M or MCA-funded, should be planned and pro-
grammed for accomplishment as a single unspecified minor military construction project. Do not
combine funds from different appropriations (i.e., O&M, P-341-Unspecified Minor Military Con-
struction funded from the Military Construction Program appropriations, NAF) for a single unspeci-
fied minor military construction project. HQ USAF/ILE will consider exceptions to this general
policy. (See also paragraph 3.4., but note that resource availability is never a justification for phasing
a construction project.)

5.3.2. Multiple Unspecified Minor Military Construction Projects in a Single Building.

5.3.2.1. Program multiple unspecified minor military construction projects, without regard to
funding source, in a single building for accomplishment within a 24-month period only if:

5.3.2.1.1. The requirement for an additional unspecified minor military construction project
in a 24-month period could not have been reasonably anticipated at the time the previous
unspecified minor military construction project was initiated; or

5.3.2.1.2. The requirement for an additional unspecified minor military construction project is
for a distinctly different purpose or function from the previously initiated unspecified minor
military construction project and each can be independently complete and usable.

5.3.2.2. This 24-month programming period begins upon contract award for contract projects,
including SABER, or upon the start of construction for non-contract projects.

5.3.2.3. For multiple unspecified minor military construction projects, the appropriate authority
must approve and sign the individual programming documents.

5.3.2.4. Large medical, academic, and industrial (depot maintenance, laboratory, and testing
exceeding 100,000 square feet) facilities deserve special consideration. Clearly unrelated and non-
contiguous construction requirements in such facilities which also have differing category codes
should be programmed as separate projects. Prior written approval by HQ USAF/ILE must be
obtained when the total, combined cost of such projects exceeds $500,000. MAJCOM/CEs may
approve multiple projects within their delegated approval authority.

5.3.3. Project Documentation. Project documents for multiple unspecified minor military construc-
tion projects in a building within a 24-month period, which exceed MAJCOM approval level, must be
signed and dated by the appropriate MAJCOM approval authority before submitting to HQ USAF/
ILEO for processing to HQ USAF/ILE or SAF/IEI. 
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Chapter 6 

SPECIAL PROGRAMMING CONSIDERATIONS

6.1. Troop Labor:

6.1.1. Use of Troop Labor. The government work force should not necessarily compete with the pri-
vate sector for facility work. As a matter of policy, AF/ILE must approve minor construction or repair
projects in the United States, including Guam, Puerto Rico, and the Virgin Islands planned for accom-
plishment with RED HORSE or Prime BEEF if total funded and unfunded costs exceed $500,000.
Retain documentation for such projects totaling over $100,000 at the installation. This policy does not
apply to facilities whose construction fund source is nonappropriated funds. (For ANG, SAF/IEI
approval is required.) 

6.1.2. Augmenting In-House Work Force (not applicable to the ANG). Also as a matter of policy,
AF/ILE must approve repair projects over $500,000 planned for accomplishment by augmenting the
in-house workforce with civilian overhires or temporary duty personnel. Furthermore, to use civilian
overhires or temporary duty augmentees in the U.S., the Installation Commander must certify at least
one of the following conditions exists: (1) use of troop labor or overhires is required as a consequence
of a labor strike which precludes work being done on schedule and delay will seriously impede the Air
Force mission; (2) there are no responsive bids to an Air Force invitation for bids; (3) security clear-
ance requirements prevent contractor accomplishment; (4) there is an overriding urgency for comple-
tion of the project by a specified date, not allowing time to prepare detailed plans and specifications;
or, (5) the safety and health of workers or the public is jeopardized.

6.1.2.1. Projects with scopes of work limited to demolition and asbestos and lead based paint
abatement may be accomplished by organic, temporary duty, overhire, or contract labor so long as
the choice is made to achieve best value for the Air Force while continuing to recognize the imper-
atives of mission accomplishment and adherence to the principles and provisions of Office of
Management and Budget Circular A-76. This limited authority will not be used in conjunction
with repair projects and must be supported by an economic analysis that compares contract
accomplishment to other options considered.

6.2. Host-Tenant Relationships and Responsibilities. General responsibilities are outlined in AFI
25-201, Support Agreement Procedures, and AFI 65-601, Volume 1.

6.2.1. Host Base Planning Responsibility. Tenants will provide appropriate input to hosts in the
preparation, implementation, and maintenance of the Base Comprehensive Plan (BCP). The host will
work with tenants to integrate tenant plans into the BCP. Establish support for programming and
accomplishing tenant required work per AFI 32-7062, Base Comprehensive Planning.

6.2.2. Tenant Programming Responsibility. A tenant is responsible for providing the host with the
tenant’s requirements and justification data to support construction and repair projects.

6.2.3. O&M Funding Responsibility:

6.2.3.1. Air Force Tenants (Intraservice). An Air Force host is responsible in Air Force buildings
for funding construction costing up to $2,000 (if over $2,000, the tenant is responsible) and all
routine maintenance and repair. Nothing precludes a tenant from funding facility support it deems
necessary. The tenant’s permit and Interservice Support Agreement may provide for reimburse-
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ment for support provided by the host. (See AFI 65-601, Volume I, Chapter 7, for additional guid-
ance on host-tenant funding responsibilities.) 

6.2.3.2. Contractor, Interservice, Interdepartmental, and Interagency Tenants. The permit, license,
lease, or other outgrant to the tenant and the Interservice Support Agreement with the tenant pro-
vide guidance for determining when a tenant will provide reimbursement for support provided by
the host.

6.2.3.3. The tenant is responsible for funding those repair projects which are unique to the opera-
tion of the tenant such as rearrangement of interior partitions to improve operations or force pro-
tection measures necessitated by the nature of the tenant’s operation.

6.2.3.4. For ANG. The ANG is responsible for all costs of exclusive use facilities including those
used by ANG units which are tenants on military installations. When the ANG is a tenant, the host
is responsible for all O&M costs of jointly used areas which are not licensed to the ANG. O&M
costs for unlicensed facilities used by ANG personnel performing an active duty mission shall be
provided by the MAJCOM responsible for the mission.

6.3. Air National Guard Facilities Considerations:

6.3.1. Program Submission. The BCE will update and submit the sustainment, restoration and mod-
ernization (SRM) program to ANG/CEP each year as requested. A current DD Form 1391 is required
for each project included in the submission which requires ANG approval. Submit a new DD Form
1391 each year. A current DD Form 1391 is necessary to ensure the scope, requirements, and costs are
updated and revalidated. In addition, include an updated certificate of compliance and an SRM check-
list for each project. 

6.3.2. ANG Facilities on Other Component Installations. The ANG is responsible for authorizing
and funding all repair projects for licensed, exclusive use ANG facilities per AFI 32-1012, Reserve
Components Facilities Programs. The host installation engineer must review all ANG-funded con-
struction and repair projects for potential conflict with other installation work.

6.3.3. ANG Cooperative Agreements:

6.3.3.1. Real Property Services (RPS). RPS includes the Master Cooperative Agreements
resources that provide Federal support for services provided by a state military department for
authorized facilities, associated leases, real property operations, and SRM costs. This Federal sup-
port requires State matching funds. The ratio of State matching funds is determined based upon
unit missions. 

6.3.3.2. ANG SRM. ANG SRM projects outside Air Force owned or leased property require an
agreement between the ANG and local authority. This is done via a Military Construction Cooper-
ative Agreement (MCCA). 

6.3.4. Design and Execution of RPM Projects. Refer to ANGI 32-1023, Criteria and Standards for
Air National Guard Construction.

6.4. Energy Conservation. Consider energy efficiency to the maximum extent possible in all construc-
tion and repair projects. Energy Technical Letter (ETL) 94-4, Energy Usage Criteria for Facilities in the
Military Construction Program, defines the requirements to be implemented for new work and repair
projects. Additionally, ETL 95-4, Mandatory Energy/Water performance Standards for Replaced or Mod-
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ified Equipment, provides the minimum energy requirements for upgrading existing equipment. To help
meet the mandated energy goals, several funding avenues are available to the designers/programmers.
Energy Savings Performance Contracts (ESPC) and Demand Side Management (DSM) should be inves-
tigated as potential sources to provide funds to retrofit or repair the Air Force facility infrastructure out of
energy savings produced. Certificates of compliance are required from the designers (as part of final
design) and construction agents (at acceptance) verifying that energy efficient equipment and systems are
included. Forward these certificates through HQ AFCESA/CES (for technical review) and the MAJCOM/
CEs to HQ USAF/ILEC. ANG will submit to ANGRC/CEC for processing (See AFI 32-8001).

6.5. POL Systems. Defense Energy Support Center (DESC) is responsible for approving and funding all
projects on Air Force installations (including ANG installations) for the aircraft fuel systems and related
appurtenances which process DESC owned fuels. Prepare project submittals in accordance with DESC
guidance.

6.6. Working Capital Fund (WCF). WCF activities are responsible for costs associated with SRM
projects in accordance with DoD Regulation 7000.14R, the DoD Financial Management Regulation, Vol.
11B, Chapter 62, Section F. WCF activities use WCF funds to reimburse host installations for such work.
When a WCF activity partially occupies a building, WCF will, as established above, fund costs in support
of the space occupied by the WCF activity. WCF projects are subject to the same statutory limitations as
O&M-funded projects. 

6.7. Accessibility. The scope of each construction and repair project will be carefully reviewed with
respect to applicable accessibility standards. Refer to the Uniform Federal Accessibility Standards and the
Americans with Disabilities Act Accessibility Guidelines for additional information.

6.8. Sustainability. Incorporate sustainable principals and concepts to the fullest extent possible, consis-
tent with budget constraints and customer requirements, on all construction and repair projects. Refer to
the USAF Environmentally Responsible Facilities Guide, for further information.
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Chapter 7 

FACILITIES FOR OPERATIONAL REQUIREMENTS 

7.1. Authority and Limitations. During wartime, occasional needs arise for facilities, required tempo-
rarily, that do not fit within other authorities discussed in this Instruction. This chapter addresses those
types of requirements. Use of authority provided by this chapter must be exercised with the greatest care
and discretion. 

7.1.1. The fund source for facilities provided under this chapter will be O&M. 

7.1.2. This chapter only applies to a contingency operation as defined in 10 U.S.C. § 101(a)(13)(A)
occurring outside the United States. 

7.1.3. This chapter only applies to that geographical area for which the combatant command conduct-
ing the contingency operation is responsible and then only in the area where actual operations are
being conducted. It does not apply to a rear echelon even if that echelon provides support to the
front-line troops. 

7.1.4. This chapter does not apply to any facility requirements costing less than $750,000. Such
requirements will be provided under other available authority, such as 10 U.S.C. § 2805, Unspecified
minor construction. 

7.1.5. This chapter only applies to an operational requirement the need for which is not expected to
exceed two years. 

7.1.6. Without regard to standard Air Force or Department of Defense facility construction standards,
any facility provided under the authority of this chapter will be designed and built as temporary con-
struction. The applied construction standard will recognize that the facility is only being provided to
meet a temporary need and will be abandoned at the termination of operational requirements. No
facilities provided under the authority of this chapter will be built with the expectation that they will
eventually be turned over to other organizations and used by them beyond the original Air Force
requirement. All such facilities will meet appropriate safety standards applicable in a combat area, but
will not necessarily be expected to meet the safety standards that would apply to permanent construc-
tion. 

7.1.7. No facility supporting MWR activities will be provided under the authority of this chapter. 

7.2. Characteristics of Projects.  

7.2.1. Projects to which the authority of this chapter may be applied include erection of facilities,
acquisition of temporary interests in land and design. 

7.2.2. The need for such projects is so pressing that use of other authorities would not allow the
requirement to be met. 

7.2.3. The requirement for such projects should be in immediate and direct support of combat opera-
tions or force protection for those engaged in combat operations. This authority is particularly appli-
cable in countries, friendly or not, where the United States does not currently have a significant
permanent military presence. 



AFI32-1032   24 SEPTEMBER 2002 23

7.2.4. Such projects may combine work typically considered as construction with work considered as
services. 

7.2.5. Such projects may include repair of pre-existing facilities. 

7.2.6. Use relocatable or semi-permanent construction to the maximum extent possible. The types of
structures normally used should be trailer, modular, K-span, stress-tension, or pre-engineered build-
ings. Masonry exteriors should normally not be used, unless specifically required for security or force
protection. Program projects with all costs being funded for the structure, transportation, erection, site
preparation, and related costs. 

7.3. Approval Limitations.  

7.3.1. Project approval authority is delegated to operational Air Force component commanders, at
least in the grade of colonel, in the field for projects that do not exceed $3,000,000 per project, and
will have a planned use of not more than 2 years. 

7.3.2. MAJCOM commanders with area of operational responsibility (AOR) also have authority to
approve projects up to $3,000,000 per project, and which have a planned use of not more than 2 years. 

7.3.3. Any project over $3,000,000 or having a planned use of more than 2 years must be approved in
advance by SAF/IEI. Authority to exceed 2 years planned use will require compelling justification,
considering the temporary nature of facilities 

7.3.4. The Air Force component commander will recertify the operational requirement for the facility
for continued use beyond the originally approved time. SAF/IEI must approve continued use beyond
2 years. The request must include the original signed DD Form 1391 and operational justification for
continued use of the facility. Requests for SAF/IEI approval will be submitted through the MAJCOM
to AF/ILER for staffing. 

7.3.5. Both MAJCOM commanders and operational commanders using the authority of this chapter
shall submit a monthly report listing all projects approved under this authority during the previous six
months. An operational commander will submit the report through the appropriate MAJCOM CE.
These reports shall be submitted by the 15th of each month to SAF/IEI with a copy to AF/ILER for
review. SAF/IEI will make appropriate notification to Congress no less often than once a quarter. 

7.4. All projects constructed under this authority must be documented on a standard DD Form 1391
project document and signed by the appropriate approving official including the approval date. The docu-
ment must clearly identify the military operation the work supports, and define the period of time the
facility will be required, based on known planning factors. The document must explain the urgency and
how the temporary construction will satisfy the mission requirements. The document can be classified, or
not, depending on the operational details and dates written in the text, and current classification guidance
for the military contingency. Personnel will mark classified documents in accordance with AFI 31-401.
Classification of a project’s information neither excuses nor waives compliance with the requirements of
this chapter. 

7.5. When the project is located in a friendly nation, the Air Force component commander must also cer-
tify the host nation has approved construction of the U.S. facility and the site, prior to any work being
done (Figure 7.1.). Include the signed certification in the approval documentation, using a DD Form
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1391c. Adhere to the provisions of any applicable international agreements to ensure compatibility with
applicable host nation construction criteria. 

7.6. The authority provided in this chapter is separate from the provisions of short-term facilities defined
in AFI 32-1021, and is not related. 
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Figure 7.1. Certificate of Authorization for Construction. 

1.  COMPONENT 

               AF (MAJCOM) 
FY  ________ MILITARY CONSTRUCTION 

PROJECT DATA  (Continuation) 
2.  DATE   
    (YYYYMMDD) 

REPORT CONTROL 
SYMBOL

DD-A&T(A)1610

3.  INSTALLATION AND LOCATION 

Location and Country 

4.  PROJECT TITLE 

5  PROGRAM ELEMENT 6.  CATEGORY CODE 7.  PROJECT NUMBER 8.  PROJECT COST ($000) 

CERTIFICATION OF AUTHORIZATION 
FOR 

FACILITY PROJECTS 
UNDERTAKEN WITH O&M FUNDS

I have reviewed the DD Form 1391 for this project and certify that the document is accurate.  I authorize this construction on 
behalf of the US Government.  I certify that the project is required and in compliance with AFI 32-9001, Acquisition of Real 
Property and AFI 51-701, Negotiating, Concluding, Reporting, and Maintaining International Agreements.  I am acting based 
on properly delegated USAF project approval authority. 

APPROVED BY:                                    DATE: 

Name, Rank, Signature 
(AF Commander) 

SAMPLE 

DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE PAGE NO. 
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MICHAEL E. ZETTLER,   Lt General, USAF
DCS/Installations & Logistics
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Americans with Disabilities Act Accessibility Guidelines 

Uniform Federal Accessibility Standards 

USAF Environmentally Responsible Facilities Guide 

USAF Installation Force Protection Guide

Abbreviations and Acronyms 

AF—Air Force

AFI—Air Force Instruction

AFPD—Air Force Policy Directive

AFRES—Air Force Reserve

ANG—Air National Guard

BCE—Base Civil Engineer

BCP—Base Comprehensive Plan

DFSC—Defense Fuels Supply Center

DoD—Department of Defense

EEIC—Element of Expense Investment Code

FOMA—Facilities Operations and Maintenance

MAJCOM—Major Command

MCA—Military Construction Appropriations

MILCON—Military Construction

NTE—Not to exceed

O&M—Operation & Maintenance

OH&P—Overhead and Profit

RDT&E—Research, Development, Test, and Evaluation

RPIE—Real Property Installed Equipment

SIOH—Supervision, Inspection and Overhead

SRM—Sustainment, Restoration and Modernization

USPFO—United States Property and Fiscal Officer

WCF—Working Capital Fund
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Attachment 2 

PREPARING DD FORMS 1391

A2.1. Preparing DD Forms 1391 and 1391c, FY ___ Military Construction Project Data. Use the
following directions to prepare DD Forms 1391 for all projects funded from funds available for operation
and maintenance. Since the DD Form 1391 is the basis on which individual projects and some Air
Force-wide programs are justified and approved, they must be carefully prepared to provide complete,
accurate, and essential information. The project documents must provide a complete word picture of the
work planned and the reason for the work. For phased work, a clear description of the ultimate goal of the
phased program should be included. Appropriate authority must approve project documents on the front
sheet DD Form 1391 for each facility project. Project documents for operation and maintenance funded
projects should follow the same format as those for MILCON projects to the maximum extent possible.

A2.2. Item 1, Component. Enter "AF" followed by the MAJCOM (or "ANG" or "AFRES") requesting
the project.

A2.3. Title Block. Enter the fiscal year of the funds paying for the project. Strike over "MILITARY
CONSTRUCTION" from the title to prevent confusion with MILCON programming documents.

A2.4. Item 2, Date. Enter date of current project document.

A2.5. Item 3, Installation and Location. Put the name of the installation and the state or country where
located. Also, enter the name of the installation where work will be done if it is an off-base site.

A2.6. Item 4, Project Title. First word will be "Maintain" or "Repair". Make it clear what the work is to
do. If more than one class of work, say so.

A2.7. Item 5, Program Element Number. Indicate the five-digit number INCLUDING SUFFIX (“f” IF
Air Force) corresponding to the source of funds to be spent and the corresponding EEIC.

A2.8. Item 6, Category Code. Show the six-digit code for the facility or component involved.

A2.9. Item 7, Project Number (Active Forces). This number is locally assigned and should be consis-
tent with the Project by Contract Management System. Enter the types of funds to be used for the work
such as O&M, RDT&E, Medical O&M, Defense SRM, etc. 

A2.9.1. Item 7, Project Number (ANG & AFRES). This ten character, alphanumeric number con-
sists of the four character installation identifier, two-digit fiscal year of planned execution followed by
the number "2" (SRM) and a three-digit locally assigned number. 

A2.10. Item 8, Project Cost. Show element of expense investment code and total funded project cost,
for example EEIC 529 - $000K. Round project cost to the nearest thousand. Sustainment and Restoration
& Modernization projects should be identified on separate project documents, as well as companion
repair and minor construction projects that are not dependent upon each other. 
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A2.11. Item 9, Cost Estimates. This section provides for a breakout of costs by identifiable elements of
work such as electrical, mechanical, etc. Use these or other useful measures to provide a summary of the
project cost. This area also provides the opportunity to show elements that are part of the costs of the over-
all effort but which are funded from other sources such as equipment. Refer to AFI 65-601, Volume 1, for
detailed breakout of funded versus unfunded costs. Show Overhead and Profit (OH&P) expenses here as
funded costs (when appropriate). Use local experience for amount. Show Supervision, Inspection, and
Overhead (SIOH) when applicable. Design costs, when paid from operation and maintenance funds, are
unfunded. Use current inflation indices to bring project to cost in the year of expected execution.

A2.11.1. Foreign Currency Exchange Rate. Enter the rate used, when applicable.

A2.11.2. Contingency Costs. Identify contingencies as a percent of total, when appropriate.

A2.12. Item 10, Description of Proposed Work. Cross out the word "Construction" in the item 10
heading and replace with the word "WORK." Describe the major work planned. When combining main-
tenance, repair, and unspecified minor military construction projects, describe each work class separately.
Unspecified minor military construction should be on a separate project. For phased work, describe the
work included in each phase.

A2.13. Item 11, Requirement. Tell why the project is being done, including the ultimate goal for a
phased project. This will include age of the facility or associated components; general conditions of the
items requiring work; energy conservation or environmental considerations, etc., which help describe the
current situation. Include any information which helps form a word picture of why this project is being
done. If rented or leased facilities are involved, provide the following information:

A2.13.1. Location . City, State (or Country), and street address.

A2.13.2. Occupied By. Official name of agency using facility.

A2.13.3. Lease Number. Official lease number under which facility is being used.

A2.13.4. Annual Rental. Annual rent paid for use of the property.

A2.13.5. Companion Projects. Clearly identify, by project number and title, any companion projects
associated with this work. (Companion projects are those being accomplished simultaneously but with
a different work class.)

A2.14. DD Form 1391c (Not applicable to ANG & AFRES). When submitting repair projects to the
MAJCOM and HQ USAF, submit the following:

A2.14.1. Single Line Drawing. Provide a drawing of the facility to show its general layout and all
areas of work in the project. "Before" and "after" site or floor plans are required for repair projects.

A2.14.2. Site Plan. This plan will show only immediate areas involved in the project.

A2.14.3. Certificates. (See AFI 32-1021, figure 2-1.)  

A2.14.4. Cost Estimate DD Form 1391c. Provide a cost estimate in enough detail to complete a
word picture of the proposed work. Include a separate entry for SIOH (when applicable) and OH&P.

A2.14.5. Unique Requirements for Airfield Pavements:
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A2.14.5.1. Furnish a single line drawing to clearly show the pavement configuration of the run-
ways, taxiways, aprons, and other airfield pavements and the project location. Include a drawing
providing a detailed before and after pavement cross section.

A2.14.5.2. Projects submitted for approval to the MAJCOM must include a current Pavement
Condition Index and must indicate the project was developed using the MICROPAVER Pavement
Maintenance Management System procedure. Include the pavement questionnaire and photo-
graphs describing the project. A current pavement evaluation report is also good justification for
project funding. Provide a copy of the project documents concurrently to HQ AFCESA/CES for
review and concurrence in the technical aspects of the project.
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Attachment 3

EXAMPLES OF SUSTAINMENT, RESTORATION AND MODERNIZATION 

A3.1.  Sustainment. This category of work provides resources for annual maintenance and scheduled
repair activities to maintain the inventory of real property assets through its expected service life. It
includes regularly scheduled adjustments and inspections, preventive maintenance tasks, and emergency
response and service calls for minor repairs. It also includes major repairs or replacement of facility com-
ponents (usually accomplished by contract) that are expected to occur periodically throughout the facility
life cycle. This work includes regular roof replacement, refinishing of wall surfaces, repairing and
replacement of heating and cooling systems, replacing tile and carpeting, and similar types of work. Not
included is the repair or replacement of non-attached equipment or furniture, or building components that
typically last more than 50 years (such as foundations and structural members). Sustainment does not
include restoration, modernization, environmental compliance, historical preservation or costs related to
unexpected events, which are funded elsewhere. 

A3.1.1.  Examples of sustainment projects include, but are not limited to: 

A3.1.1.1.  Repairing a roof on a cyclic basis (built up roof, standing seam metal roof, etc) 

A3.1.1.2.  Replacing telephone poles periodically 

A3.1.1.3.  Re-balancing an HVAC system 

A3.1.1.4.  Inspecting/repairing fire detection/suppression systems 

A3.1.1.5.  Repainting the exterior or interior of facilities 

A3.1.1.6.  Performing spall repair or crack sealing on the airfield 

A3.1.1.7.  Cleaning out storm drainage systems on a periodic basis 

A3.1.1.8.  Repairing a water line break (emergency response) 

A3.1.1.9.  Replacing the floor covering in a facility 

A3.1.1.10.  Chip sealing a road surface 

A3.1.1.11.  Re-striping base parking lots 

A3.2.  Restoration and Modernization (R&M). Restoration includes repair and replacement work to
restore facilities damaged by inadequate sustainment, excessive age, natural disaster (storm damage), fire,
accident, or other causes. Modernization includes alteration of facilities solely to implement new or
higher standards (including regulatory changes), to accommodate new functions, or to replace building
components that typically last more than 50 years (such as foundations and structural members). R&M
also includes mission beddowns. 

A3.2.1.  Examples of Restoration and Modernization projects include, but are not limited to: 

A3.2.1.1.  Repairing damage to a facility (i.e. collapsed ceiling, drywall, floor, etc) caused by a
leaking roof (resulting from lack of sustainment) 

A3.2.1.2.  Repairing damage to a facility caused by a natural disaster (fire, tornado, hurricane,
flood, etc) 
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A3.2.1.3.  Replacing a section of water line that has exceeded life expectancy 

A3.2.1.4.  Repairing a facility (to include structural members) as a result of an explosion 

A3.2.1.5.  Complete replacement of an existing road due to failure 

A3.2.1.6.  Replacing a HVAC system that was poorly designed and never worked properly 

A3.2.1.7.  Replacing the existing lighting with more energy efficient system 

A3.2.1.8.  Converting a former commissary into an orchestra performance hall 

A3.2.1.9.  Renovating a facility to accommodate new modular furniture 

A3.2.1.10.  Replacing a runway or taxiway that has exceeded it’s life expectancy 

A3.2.1.11.  Altering a facility (new walls, ceiling, floor covering, etc) to house a new function
(administrative, shop, etc) 

A3.2.1.12.  Altering a facility (new walls, ceiling, floor covering, etc) to bed-down a new mission 

A3.2.1.13.  Replacing the roof trusses or floor joists of a facility after 50 years 

A3.2.1.14.  Installing a new fire suppression system to comply with a new fire code 

A3.2.1.15.  Constructing a new road 
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Attachment 4   

IC 2001-1 TO AFI 32-1032, PLANNING AND PROGRAMMING APPROPRIATED FUNDED 
MAINTENANCE, REPAIR, AND CONSTRUCTION PROJECTS

25 SEPTEMBER 2001 

OPR: HQ USAF/ILEOP (Robert P. Doerschner) 

This instruction implements Air Force Policy Directive (AFPD) 32-10, Installations and Facilities. It pro-
vides guidance and instruction for planning and programming projects for real property classified as 
maintenance, repair or unspecified minor military construction using funds available for operation and 
maintenance (O&M). To ensure a full understanding of the process of providing unspecified minor mili-
tary construction and maintenance and repair support to real property, users of this instruction should also 
be familiar with other Air Force 32-(Civil Engineer) and 65-(Budget) series publications. (AFI 65-601, 
Volume I, Finance Management, Budget Guidance and Procedures, is particularly important for deter-
mining funded and unfunded costs for all projects.) Forward any issue not fully addressed by this instruc-
tion to the major command (MAJCOM) or Air Staff for clarification. MAJCOMs may supplement this 
instruction to include command-unique requirements. 

SUMMARY OF REVISIONS 

This document is substantially revised and must be completely reviewed. Interim change (IC) 2001-01 
replaces real property maintenance (RPM) references with more appropriate sustainment, restoration and 
modernization (SRM) terminology throughout the AFI. This IC provides definitions of the sustainment, 
restoration and modernization work categories, updates the Element of Expense Investment Code (EEIC) 
table, and provides examples of SRM in Attachment 3 to the AFI. A (�) indicates revision from previous 
edition. 

Table of contents, add paragraph “3.6.….. Fund Sources….10” 

Table of contents, add “Attachment 3-Sustainment and Restoration & Modernization Examples” 

1.1. Purpose. The purpose of this instruction is to provide instruction and guidance for those responsible 
for planning, programming, and executing cost-effective O&M-funded unspecified minor military con-
struction projects and maintenance and repair projects for real property in compliance with law and 
Department of Defense (DoD) and Air Force policies. 

1.2.1. Deputy Assistant Secretary of the Air Force (Installations), (SAF/IEI). SAF/IEI establishes and 
provides oversight of policies relating to real property, real property systems and components, and engi-
neering services, and grants waivers to those policies in appropriate circumstances. SAF/IEI is the 
approval authority for facility projects exceeding a certain size or of a certain type. 

1.2.2. The Civil Engineer, HQ USAF/ILE. HQ USAF/ILE provides programming guidance, oversight, 
and policy as required. HQ USAF/ILE reviews, validates, and approves O&M-funded projects classified 
as repair or unspecified minor military construction exceeding the Active Air Force MAJCOM com-
mander's delegated approval authority. HQ USAF/ILE, through the Installation Support Panel, makes rec-
ommendations to the Assistant Secretary of the Air Force for Financial Management (SAF/FM), and the 
Air Force Group, Board, and Council on requirements for, and appropriate allocation of, resources. 
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1.2.3. MAJCOMs. MAJCOMs provide oversight to ensure compliance with law and DoD and Air Force 
policies. MAJCOMs are responsible for establishing quality standards; providing command-unique guid-
ance to supplement Air Force policies, procedures, and instructions; validating requirements identified by 
their installations; developing and advocating command budgets for SRM projects; promoting timely 
obligation of funds; project approval within delegated approval authorities; and execution of projects. 
ANG/CE performs these MAJCOM functions for ANG installations. 

1.2.6. Installation Commander. The Installation Commander has overall responsibility and accountabil-
ity for the operation of an Air Force installation. The Installation Commander, assisted by the Base Civil 
Engineer (BCE), is responsible and accountable to ensure all work accomplished for the Air Force on Air 
Force owned/controlled real property is properly authorized and funded in accordance with all laws, pol-
icies, and regulations. The Commander is also responsible for (1) ensuring the effective and efficient use 
of Air Force real property; and (2) planning and programming all O&M-funded unspecified minor mili-
tary construction and maintenance and repair for real property requirements necessary to properly support 
assigned missions and people (including tenants) and to care for and preserve Air Force real property. 

1.2.7.3. Air Force Medical Logistics Office/Engineering, Facilities, Equipment & Procurement Branch 
(AFMLO/FOM) provides Planning, Programming, and Budgetary guidance, direction and oversight as 
required to the MAJCOMs for using appropriated funds for medical SRM projects. 

1.3. Scope. This instruction provides general procedures for planning, programming, and executing 
O&M-funded projects for real property classified as maintenance, repair or unspecified minor military 
construction. It applies to all projects, including, but not limited to, those planned for accomplishment by 
organic forces (which includes overhires and temporary duty augmentees), troop labor, or contract 
(including Simplified Acquisition of Base Engineer Requirements (SABER)). This instruction addresses 
only O&M-funded unspecified minor military construction projects and maintenance and repair projects 
for real property. These funds are normally in the 3400 appropriation (3740 for Air Force Reserve 
(AFRES), 3840 for Air National Guard (ANG)), but may include 3600, Research, Development, Test and 
Evaluation (RDT&E), WCF, or Defense SRM accounts when available for O&M functions. See AFI 
32-1031, Operations Management, for guidance on functions at the installation level. 

1.4. Approval Levels. By Secretary of the Air Force Order (SAFO), 715.2 for the Active Component and 
714.1 for the Reserve Components, the Secretary’s authorities under 10 U.S.C. §2805 (10 U.S.C. §18233 
for Reserve Components) and 10 U.S.C. §2811 have been delegated to SAF/IE, who has further delegated 
them to SAF/IEI. Table 1.1. and Table 1.2. provide the approval levels hereby delegated by SAF/IEI for 
O&M-funded unspecified minor military construction, maintenance, and repair projects. 

1.4.2. SAF/IE and SAF/IEI may, for particular projects, reduce or otherwise impose restrictions on the 
approval levels delegated by Table 1.1. and Table 1.2. 



36 AFI32-1032   24 SEPTEMBER 2002

Table 1.1. O&M Funded Unspecified Minor Military Construction Approval Levels. 

Table 1.2. Maintenance and Repair Approval Levels. 

NOTES:
1. Includes the Director, Secretary of the Air Force Space Launch, Air Force Reserve, and Chief, Air

National Guard. 

2. Repair projects over $7,500,000 require Congressional notification. 

3. See approval limitations in paragraph 4.4.

4. Does not apply to Reserve Components 

5. For Reserve Components, NTE 5,000,000 

6. For Reserve Components, as delegated 

3.3. Work Classification. One of the keys to properly program facility requirements is work classifica-
tion. Work authorization and approval levels and appropriate funding sources vary with work classifica-
tion, i.e., with the type of work necessary to accomplish facility requirements in the most life-cycle 
cost-effective manner. Most often, SRM O&M work will be classified as maintenance or repair. However, 
there may be instances when work that could be classified as maintenance or repair will be accomplished 
as construction either because it is part of a very large project or because a decision has been made to use 
other available funding mechanisms, such as MCA-funded unspecified minor military construction. 

3.6. Fund Sources. Projects are funded into two ways, Sustainment and Restoration & Modernization 
(R&M) (O&M).  

3.6.1. Definitions: 

SAF/IE SAF/IEI AF/ILE¹ MAJCOMs Installations 
Life, health, or 

safety- 
threatening 

deficiencies.4 

$1,000,000 $1,000,000 $500,000 As delegated. As delegated. 

All others. $500,000 $500,000 $500,000 As delegated. As delegated. 

SAF/IE SAF/IEI AF/ILE¹ MAJCOMs Installations 
 Maintenance Unlimited Unlimited Unlimited5 Unlimited6 Unlimited6 

Repair Unlimited² Unlimited² NTE 
$5,000,000²,³ 

As delegated. As delegated. 
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3.6.1.1 Sustainment. Includes annual maintenance and scheduled repair activities to maintain the inven-
tory of real property assets through its expected service life. Includes regularly scheduled adjustments and 
inspections, preventive maintenance tasks, and emergency response and service calls for minor repairs. 
Also includes major repairs or replacement of facility components (usually accomplished by contract) 
that are expected to occur periodically throughout the life cycle of facilities. This work includes regular 
roof replacement, refinishing of wall surfaces, repairing and replacement of heating and cooling systems, 
replacing tile and carpeting and similar types of work. All projects in this category will be in the sustain-
ment class of work. Assign these projects to EEIC 521 (Sustainment Maintenance) or EEIC 524 (Sustain-
ment Repair). All costs for this work should be charged to Program Element ***78F. 

3.6.1.2 Restoration and Modernization (R&M) Using O&M Funds: Restoration includes repair and 
replacement work to restore facilities damaged by inadequate sustainment, excessive age, natural disaster, 
fire, accident, or other causes. Modernization includes alteration of facilities solely to implement new or 
higher standards (including regulatory changes), to accommodate new functions, or to replace building 
components that typically last more than 50 years (such as foundations and structural members). Projects 
in this category will be classified as repair and/or minor construction. Assign these projects to EEIC 522 
(Repair) or EEIC 529 (Minor Construction O&M). All costs for this work should be charged to PE 
***76F. R&M can also be funded from the MILCON appropriation (3300). 

3.6.1.3 Examples: Detailed examples of both categories of work are in Attachment 3.  

3.6.2. Programming for Different Categories: Sustainment and R&M work must always be identified 
by separate project documents, even if the work will be accomplished in the same contract or at the same 
time, and even if the sustainment and R&M projects are dependent on each other for the facility to be 
complete and useable. Rules for dependent projects within the SRM category are in para 4.1.2.2.5. 

3.6.3. Element of Expense Investment Code (EEIC) Table. Table 3.1. lists the EEICs assigned to the 
classes of work. 

Table 3.1. Element of Expense Investment Code (EEIC) Table. 

4.1.2. Repair (EEIC 522 and 524). Repair means to restore real property and real property systems or 
components to such condition that they may effectively be used for their designated functional purposes. 
Real property and real property systems or components need not have failed to permit a repair project. 
Repair includes work to restore facilities damaged by inadequate sustainment. 

4.1.2.2.5. Work which is dependent on construction to be complete and usable. When repair work is to be 
done in a facility and a companion construction project is also necessary to allow the work to be complete 
and usable, both the repair and the minor construction work must be programmed as a single project with 
the repair classified as EEIC 522 or 524 appropriately and the minor construction classified as EEIC 529. 

Type of Work EEIC Category 
Sustainment (Maintenance) 521 Sustainment 
Sustainment (Life Cycle Repair) 524 Sustainment 
Repair 522 R&M 
Minor Construction < $500K 529 R&M 
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For example, if a dormitory repair (reconfiguration) requires construction of balconies to be complete and 
usable, a single project with the reconfiguration work classified as repair and the balcony work classified 
as construction will be programmed. This is as opposed to separate companion projects. The individual 
classes of work remain subject to appropriate statutory limitations. For those projects where the repair and 
minor construction are independent, separate repair and minor construction projects are appropriate. 
Approval authority for these projects is subject to limitations applicable to each class of work." 

4.4.1. Section 2811 of Title 10, United States Code (10 U.S.C. §2811), requires Secretary of the Air Force 
approval for O&M-funded repair projects costing more than $5,000,000; that authority has been dele-
gated to SAF/IEI. Failure to obtain SAF/IEI’s approval before funds are committed on any phase of such 
a project may expose personnel to an Anti-Deficiency Act violation. 



AFI32-1032   24 SEPTEMBER 2002 39

Table 4.1. Example of Combining O&M Repair Costs 

4.4.1.2. Once approval for a scope of work is obtained in accordance with this paragraph 4.4.1., repairs 
may proceed without further review under 10 U.S.C. §2811. However, if the project’s cost increases for 
any reason to the point where it, in combination with other current repair requirements in the same facil-
ity, exceeds $7,500,000, see paragraph 4.4.2. 

4.4.1.3. Since failure to obtain SAF/IEI’s approval, where required, prior to the commitment of funds is a 
statutory violation, repairs must not be started until after SAF/IEI’s approval is obtained if additional 
phases of the same project are likely or other current repair requirements in the same facility may collec-
tively cost more than $5,000,000. 

4.4.1.4. The limitations of this paragraph 4.4.1. do not apply to emergency repairs required solely to cor-
rect a life, health, or safety threatening deficiency, except when the emergency repair project standing 

BUILDING XXX— 

                           Current FY—$1,500,000 five-phase, five-year plumbing project. 

                                             —$1,500,000 HVAC repair contract awarded but work has not begun. 

                          Next FY—$4,000,000 of other repair requirements ($2,000,000 of which had received
earlier approval by SAF/IEI) which are planned to be executed before the end of the FY. 

In this case the $1,500,000 plumbing project must be approved by SAF/IEI before funds are committed
for any part of the effort because current repair requirements for the facility total $5,500,000: 

The Current FY HVAC project has been executed because funds are committed. Therefore, it does not
fit the definition of current repair requirements in paragraph 4.4.1.1.1. It is not added in determining
whether the $5,000,000 limit has been reached. 

The $1,500,000 plumbing project is a single project with multiple phases. Though four phases extend
beyond the Next FY, all five phases are added in determining whether the $5,000,000 limit has been
reached. 

The $4,000,000 planned to be funded and executed Next FY, including the $2,000,000 of those
requirements already approved by SAF/IEI, have not been executed. Therefore, those requirements
must be included when determining the approval level for the plumbing project. 

The DD Form 1391 for the plumbing project must document the cost of each of its phases as well as
other current repair requirements, whether or not the plumbing project and the other requirements had
been approved for accomplishment previously. As demonstrated in this example, repair approval levels
specified in Table 1.2. are not applied just to individual projects; they are also applied to multiple repair
requirements in a facility. 



40 AFI32-1032   24 SEPTEMBER 2002

alone is in excess of $5,000,000, in which case that emergency repair project must be approved in advance 
by SAF/IEI (without regard to other pending non-emergency repair projects). 

4.4.2. O&M-funded repair projects estimated to exceed $7,500,000 must be reported to Congress. 
Requests for SAF/IEI approval of over $5,000,000 projects that are estimated to exceed $7,500,000 will 
be reported to Congress at the same time they are reviewed by SAF/IEI. If, after SAF/IEI approves an 
over $5,000,000 but less than $7,500,000 O&M-funded repair project, it becomes obvious project costs 
will, for any reason, exceed $7,500,000, no further phases of the project will be begun until after SAF/IEI 
has made the necessary report to Congress. Additionally, if the current phase will itself cause the project 
to exceed $7,500,000, increased expenditures on that phase should be kept under $7,500,000, while 
avoiding unnecessary delay claims, pending a report to Congress. 

4.5. Project Cost Increases. As a matter of policy intended to help provide prudent oversight of major 
repairs to facilities, a repair project approved by SAF/IEI at a cost in excess of $5,000,000 may not exceed 
125% of the approved amount without reapproval by SAF/IEI. 

5.1.2.1. O&M-funded unspecified minor military construction projects may not exceed $500,000 in cost, 
except for Active Component projects intended solely to correct a deficiency that is life, health, or safety 
threatening, in which case the cost may not exceed $1,000,000. (There is no special provision for Reserve 
Component projects to correct deficiencies that are life, health, or safety threatening). Projects solely to 
correct a life, health, or safety threatening deficiency and that cost more than $500,000 must have the 
prior approval of SAF/IEI and require prior Congressional notification. Failure to obtain this prior 
approval or provide this prior notification is an Anti-Deficiency Act violation. 

5.1.2.3.3. Repair work which would exceed 70 percent of a facility's replacement cost; SAF/IEI may 
waive this limit in appropriate circumstances. This is a matter of policy and will not apply where a facility 
is being repaired in lieu of replacement because it is on the national or state historic register. 

5.3.3. Project Documentation. Project documents for multiple unspecified minor military construction 
projects in a building within a 24-month period, which exceed MAJCOM approval level, must be signed 
and dated by the appropriate MAJCOM approval authority before submitting to HQ USAF/ILEO for pro-
cessing to HQ USAF/ILE or SAF/IEI. 

6.1.1. Use of Troop Labor. The government work force should not necessarily compete with the private 
sector for facility work. As a matter of policy, AF/ILE must approve minor construction or repair projects 
in the United States, including Guam, Puerto Rico, and the Virgin Islands planned for accomplishment 
with RED HORSE or Prime BEEF if total funded and unfunded costs exceed $500,000. Retain documen-
tation for such projects totaling over $100,000 at the installation. This policy does not apply to facilities 
whose construction fund source is nonappropriated funds. (For ANG, SAF/IEI approval is required.) 

6.3.1. Program Submission. The BCE will update and submit the sustainment, restoration and modern-
ization (SRM) program to ANG/CEP each year as requested. A current DD Form 1391 is required for 
each project included in the submission which requires ANG approval. Submit a new DD Form 1391 each 
year. A current DD Form 1391 is necessary to ensure the scope, requirements, and costs are updated and 
revalidated. In addition, include an updated certificate of compliance and an SRM checklist for each 
project. 

6.3.3.1. Real Property Services (RPS). RPS includes the Master Cooperative Agreements resources that 
provide Federal support for services provided by a state military department for authorized facilities, 
associated leases, real property operations, and SRM costs. This Federal support requires State matching 
funds. The ratio of State matching funds is determined based upon unit missions. 
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6.3.3.2. ANG SRM. ANG SRM projects outside Air Force owned or leased property require an agree-
ment between the ANG and local authority. This is done via a Military Construction Cooperative Agree-
ment (MCCA). 

6.6. Working Capital Fund (WCF). WCF activities are responsible for costs associated with SRM 
projects in accordance with DoD Regulation 7000.14R, the DoD Financial Management Regulation, Vol. 
11B, Chapter 62, Section F. WCF activities use WCF funds to reimburse host installations for such work. 
When a WCF activity partially occupies a building, WCF will, as established above, fund costs in support 
of the space occupied by the WCF activity. WCF projects are subject to the same statutory limitations as 
O&M-funded projects. 

Attachment 1, Abbreviations And Acronyms. Delete “RPM---Real Property Maintenance” 

Attachment 1, Abbreviations And Acronyms. Add “SRM---Sustainment, Restoration and Moderniza-
tion” 

Attachment 2, A2.9. Item 7, Project Number (Active Forces). This number is locally assigned and 
should be consistent with the Project by Contract Management System. Enter the types of funds to be 
used for the work such as O&M, RDT&E, Medical O&M, Defense SRM, etc. 

A2.9.1. Item 7, Project Number (ANG & AFRES). This ten character, alphanumeric number consists of 
the four character installation identifier, two-digit fiscal year of planned execution followed by the num-
ber "2" (SRM) and a three-digit locally assigned number. 

Attachment 2, A2.10. Item 8, Project Cost. Show element of expense investment code and total funded 
project cost, for example EEIC 529 - $000K. Round project cost to the nearest thousand. Sustainment and 
Restoration & Modernization projects should be identified on separate project documents, as well as com-
panion repair and minor construction projects that are not dependent upon each other. 

Add attachment 3 

                                                                      Attachment 3 

                   EXAMPLES OF SUSTAINMENT, RESTORATION AND MODERNIZATION 

A3.1. Sustainment. This category of work provides resources for annual maintenance and scheduled 
repair activities to maintain the inventory of real property assets through its expected service life. It 
includes regularly scheduled adjustments and inspections, preventive maintenance tasks, and emergency 
response and service calls for minor repairs. It also includes major repairs or replacement of facility com-
ponents (usually accomplished by contract) that are expected to occur periodically throughout the facility 
life cycle. This work includes regular roof replacement, refinishing of wall surfaces, repairing and 
replacement of heating and cooling systems, replacing tile and carpeting, and similar types of work. Not 
included is the repair or replacement of non-attached equipment or furniture, or building components that 
typically last more than 50 years (such as foundations and structural members). Sustainment does not 
include restoration, modernization, environmental compliance, historical preservation or costs related to 
unexpected events, which are funded elsewhere. 

A3.1.1. Examples of sustainment projects include, but are not limited to: 

A3.1.1.1. Repairing a roof on a cyclic basis (built up roof, standing seam metal roof, etc) 

A3.1.1.2. Replacing telephone poles periodically 

A3.1.1.3. Re-balancing an HVAC system 
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A3.1.1.4. Inspecting/repairing fire detection/suppression systems 

A3.1.1.5. Repainting the exterior or interior of facilities 

A3.1.1.6. Performing spall repair or crack sealing on the airfield 

A3.1.1.7. Cleaning out storm drainage systems on a periodic basis 

A3.1.1.8. Repairing a water line break (emergency response) 

A3.1.1.9. Replacing the floor covering in a facility 

A3.1.1.10. Chip sealing a road surface 

A3.1.1.11. Re-striping base parking lots 

A3.2. Restoration and Modernization (R&M). Restoration includes repair and replacement work to 
restore facilities damaged by inadequate sustainment, excessive age, natural disaster (storm damage), fire, 
accident, or other causes. Modernization includes alteration of facilities solely to implement new or 
higher standards (including regulatory changes), to accommodate new functions, or to replace building 
components that typically last more than 50 years (such as foundations and structural members). R&M 
also includes mission beddowns. 

A3.2.1. Examples of Restoration and Modernization projects include, but are not limited to: 

A3.2.1.1. Repairing damage to a facility (i.e. collapsed ceiling, drywall, floor, etc) caused by a leaking 
roof (resulting from lack of sustainment) 

A3.2.1.2. Repairing damage to a facility caused by a natural disaster (fire, tornado, hurricane, flood, etc) 

A3.2.1.3. Replacing a section of water line that has exceeded life expectancy 

A3.2.1.4. Repairing a facility (to include structural members) as a result of an explosion 

A3.2.1.5. Complete replacement of an existing road due to failure 

A3.2.1.6. Replacing a HVAC system that was poorly designed and never worked properly 

A3.2.1.7. Replacing the existing lighting with more energy efficient system 

A3.2.1.8. Converting a former commissary into an orchestra performance hall 

A3.2.1.9. Renovating a facility to accommodate new modular furniture 

A3.2.1.10. Replacing a runway or taxiway that has exceeded it’s life expectancy 

A3.2.1.11. Altering a facility (new walls, ceiling, floor covering, etc) to house a new function (administra-
tive, shop, etc) 

A3.2.1.12. Altering a facility (new walls, ceiling, floor covering, etc) to bed-down a new mission 

A3.2.1.13. Replacing the roof trusses or floor joists of a facility after 50 years 

A3.2.1.14. installing a new fire suppression system to comply with a new fire code 

A3.2.1.15. Constructing a new road 
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Attachment 5   

IC 2002-1 TO AFI 32-1032, PLANNING AND PROGRAMMING APPROPRIATED FUNDED 
MAINTENANCE, REPAIR, AND CONSTRUCTION PROJECTS 

 

24 SEPTEMBER 2002 

SUMMARY OF REVISIONS 

This revision incorporates Interim Change IC 2002-1 to AFI 32-1032. This new chapter provides author-
ity to carry out O&M-funded projects to support temporary operational requirements during a contin-
gency operation as defined in 10 U.S.C 101. Use of authority provided by this chapter is for facility 
requirements that exceed $750,000. No facility supporting MWR activities will be provided under the 
authority of this chapter. The authority in this chapter is separate from the provisions of short-term facili-
ties in AFI 32-1021, Planning and Programming of Facility Construction Projects, and is not related. 
This chapter only applies to a contingency operation occurring outside of the United States. 

Chapter 7 (Added) 

FACILITIES FOR OPERATIONAL REQUIREMENTS 

7.1. Authority and Limitations. During wartime, occasional needs arise for facilities, required tempo-
rarily, that do not fit within other authorities discussed in this Instruction. This chapter addresses those 
types of requirements. Use of authority provided by this chapter must be exercised with the greatest care 
and discretion. 

7.1.1. The fund source for facilities provided under this chapter will be O&M. 

7.1.2. This chapter only applies to a contingency operation as defined in 10 U.S.C. § 101(a)(13)(A) occur-
ring outside the United States. 

7.1.3. This chapter only applies to that geographical area for which the combatant command conducting 
the contingency operation is responsible and then only in the area where actual operations are being con-
ducted. It does not apply to a rear echelon even if that echelon provides support to the front-line troops. 

7.1.4. This chapter does not apply to any facility requirements costing less than $750,000. Such require-
ments will be provided under other available authority, such as 10 U.S.C. § 2805, Unspecified minor con-
struction. 

7.1.5. This chapter only applies to an operational requirement the need for which is not expected to exceed 
two years. 

7.1.6. Without regard to standard Air Force or Department of Defense facility construction standards, any 
facility provided under the authority of this chapter will be designed and built as temporary construction. 
The applied construction standard will recognize that the facility is only being provided to meet a tempo-
rary need and will be abandoned at the termination of operational requirements. No facilities provided 
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under the authority of this chapter will be built with the expectation that they will eventually be turned 
over to other organizations and used by them beyond the original Air Force requirement. All such facili-
ties will meet appropriate safety standards applicable in a combat area, but will not necessarily be 
expected to meet the safety standards that would apply to permanent construction. 

7.1.7. No facility supporting MWR activities will be provided under the authority of this chapter. 

7.2. Characteristics of Projects. 

7.2.1. Projects to which the authority of this chapter may be applied include erection of facilities, acquisi-
tion of temporary interests in land and design. 

7.2.2. The need for such projects is so pressing that use of other authorities would not allow the require-
ment to be met. 

7.2.3. The requirement for such projects should be in immediate and direct support of combat operations 
or force protection for those engaged in combat operations. This authority is particularly applicable in 
countries, friendly or not, where the United States does not currently have a significant permanent mili-
tary presence. 

7.2.4. Such projects may combine work typically considered as construction with work considered as ser-
vices. 

7.2.5. Such projects may include repair of pre-existing facilities. 

7.2.6. Use relocatable or semi-permanent construction to the maximum extent possible. The types of 
structures normally used should be trailer, modular, K-span, stress-tension, or pre-engineered buildings. 
Masonry exteriors should normally not be used, unless specifically required for security or force protec-
tion. Program projects with all costs being funded for the structure, transportation, erection, site prepara-
tion, and related costs. 

7.3. Approval Limitations. 

7.3.1. Project approval authority is delegated to operational Air Force component commanders, at least in 
the grade of colonel, in the field for projects that do not exceed $3,000,000 per project, and will have a 
planned use of not more than 2 years. 

7.3.2. MAJCOM commanders with area of operational responsibility (AOR) also have authority to 
approve projects up to $3,000,000 per project, and which have a planned use of not more than 2 years. 

7.3.3. Any project over $3,000,000 or having a planned use of more than 2 years must be approved in 
advance by SAF/IEI. Authority to exceed 2 years planned use will require compelling justification, con-
sidering the temporary nature of facilities 

7.3.4. The Air Force component commander will recertify the operational requirement for the facility for 
continued use beyond the originally approved time. SAF/IEI must approve continued use beyond 2 years. 
The request must include the original signed DD Form 1391 and operational justification for continued 
use of the facility. Requests for SAF/IEI approval will be submitted through the MAJCOM to AF/ILER 
for staffing. 

7.3.5. Both MAJCOM commanders and operational commanders using the authority of this chapter shall 
submit a monthly report listing all projects approved under this authority during the previous six months. 
An operational commander will submit the report through the appropriate MAJCOM CE. These reports 
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shall be submitted by the 15th of each month to SAF/IEI with a copy to AF/ILER for review. SAF/IEI will 
make appropriate notification to Congress no less often than once a quarter. 

7.4. All projects constructed under this authority must be documented on a standard DD Form 1391 
project document and signed by the appropriate approving official including the approval date. The docu-
ment must clearly identify the military operation the work supports, and define the period of time the 
facility will be required, based on known planning factors. The document must explain the urgency and 
how the temporary construction will satisfy the mission requirements. The document can be classified, or 
not, depending on the operational details and dates written in the text, and current classification guidance 
for the military contingency. Personnel will mark classified documents in accordance with AFI 31-401. 
Classification of a project’s information neither excuses nor waives compliance with the requirements of 
this chapter. 

7.5. When the project is located in a friendly nation, the Air Force component commander must also cer-
tify the host nation has approved construction of the U.S. facility and the site, prior to any work being 
done (Figure 7.1.). Include the signed certification in the approval documentation, using a DD Form 
1391c. Adhere to the provisions of any applicable international agreements to ensure compatibility with 
applicable host nation construction criteria. 

7.6. The authority provided in this chapter is separate from the provisions of short-term facilities defined 
in AFI 32-1021, and is not related. 
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Figure 7.1. Certificate of Authorization for Construction. 

1.  COMPONENT 

               AF (MAJCOM) 
FY  ________ MILITARY CONSTRUCTION 

PROJECT DATA  (Continuation) 
2.  DATE   
    (YYYYMMDD) 

REPORT CONTROL 
SYMBOL

DD-A&T(A)1610

3.  INSTALLATION AND LOCATION 

Location and Country 

4.  PROJECT TITLE 

5  PROGRAM ELEMENT 6.  CATEGORY CODE 7.  PROJECT NUMBER 8.  PROJECT COST ($000) 

CERTIFICATION OF AUTHORIZATION 
FOR 

FACILITY PROJECTS 
UNDERTAKEN WITH O&M FUNDS

I have reviewed the DD Form 1391 for this project and certify that the document is accurate.  I authorize this construction on 
behalf of the US Government.  I certify that the project is required and in compliance with AFI 32-9001, Acquisition of Real 
Property and AFI 51-701, Negotiating, Concluding, Reporting, and Maintaining International Agreements.  I am acting based 
on properly delegated USAF project approval authority. 

APPROVED BY:                                    DATE: 

Name, Rank, Signature 
(AF Commander) 

SAMPLE 

DD FORM 1391C, JUL 1999 PREVIOUS EDITION IS OBSOLETE PAGE NO. 


	Chapter 1
	1.1.� Purpose.
	1.2.� Responsibilities:
	1.2.1.� Deputy Assistant Secretary of the Air Force (Installations), (SAF/IEI).
	1.2.2.� The Civil Engineer, HQ USAF/ILE.
	1.2.3.� MAJCOMs.
	1.2.4.� United States Property and Fiscal Officer (USPFO).
	1.2.4.1.� The USPFO is accountable for all ANG property with a federal interest.
	1.2.4.2.� The USPFO may approve funding projects as shown in

	1.2.5.� Air Force Civil Engineer Support Agency (AFCESA) and the Air Force
	1.2.6.� Installation Commander.
	1.2.7.� The Surgeon General, HQ USAF/SG:
	1.2.7.1.� HQ USAF/SG advocates for and distributes resources to MAJCOM/SGs for O&M-funded unspeci...
	1.2.7.2.� Air Force Medical Support Agency/Health Facilities Division (HQ AFMSA/SGSF) provides te...
	1.2.7.3.� Air Force Medical Logistics Office/Engineering, Facilities, Equipment & Procurement Bra...


	1.3.� Scope.
	1.3.1.� A project is unspecified minor military construction or a plan of maintenance and repair ...
	1.3.1.1.� Construction work funded by Military Construction Appropriations (MCA), including MCA-f...
	1.3.1.2.� Nonappropriated Fund Instrumentalities work. See AFI 32�1022,
	1.3.1.3.� Military family housing work. See AFI 32�6002,

	1.3.2.� Maintenance and repair are types of work that are different from construction, whether O&...

	1.4.� Approval Levels.
	1.4.1.� AF/ILE may, by memorandum, further delegate its approval authority for O&M-funded unspeci...
	1.4.2.� SAF/IE
	Table 1.1.� O&M Funded Unspecified Minor Military Construction Approval Levels.
	Table 1.2.� Maintenance and Repair Approval Levels.



	Chapter 2
	2.1.� Planning Defined.
	2.2.� Facility Requirement Identification and Approval.
	2.3.� Planning Determinations.

	Chapter 3
	3.1.� Programming Defined.
	3.2.� Prioritization.
	3.3.� Work Classification.
	3.3.1.� Demolition.
	3.3.2.� Non-Construction/Repair Work.
	3.3.3.� Work on non-DoD property.

	3.4.� Planning, Programming, and Accomplishing Projects
	3.4.1.� Phasing.
	3.4.2.� Work on New Facilities.
	3.4.3.� Concurrent Work.
	3.4.3.1.� Each concurrent project in a facility must result in a complete and usable improvement ...
	3.4.3.2.� There may be instances when it is cost effective or otherwise prudent to have a particu...

	3.4.4.� Facility Security
	3.4.5.� Obsolete Facilities.
	3.4.6.� Temporary Facilities.
	3.4.7.� Communications Prewiring.

	3.5.� Project Documentation.
	3.5.1.� Document projects within installation approval authority on AF Form 332,
	3.5.2.� Project documents (DD Form 1391 or AF Form 332 or 327) must be signed by an appropriate a...
	3.5.3.� All project documents must be sufficient to allow an independent reviewer to understand t...
	3.5.4.� User organizations must help develop a project’s scope and justification (e.g., mission r...
	3.5.5.� The appropriate approval authority must verify that a project is programmed according to ...

	3.6.� Fund Sources
	3.6.1.� Definitions:
	3.6.1.1.� Sustainment
	3.6.1.2.� Restoration and Modernization (R&M) Using O&M Funds:
	3.6.1.3.� Examples:

	3.6.2.� Programming for Different Categories:
	3.6.3.� Element of Expense Investment Code (EEIC) Table.
	Table 3.1.� Element of Expense Investment Code (EEIC) Table.



	Chapter 4
	4.1.� Maintenance and Repair Authority.
	4.1.1.� Maintenance (EEIC 521).
	4.1.2.� Repair (EEIC 522 and 524).
	4.1.2.1.� Existing components of a facility may be repaired by replacement, and replacements may ...
	4.1.2.1.1.� Existing heating, ventilation, and air conditioning equipment can be replaced with fu...
	4.1.2.1.2.� Interior rearrangements (except for load-bearing members) and restorations of an exis...
	4.1.2.1.3.� Environmental restoration by removal or treatment of hazardous substances, unless the...
	4.1.2.1.4.� Replacement of one type of roof system, e.g., a flat roof, with another more reliable...
	4.1.2.1.5.� Installation of exterior appurtenances as a means of complying with building codes an...
	4.1.2.1.6.� Installation of force protection measures outside the foundation footprint of the fac...

	4.1.2.2.� Although repair and construction overlap to some degree, there is a line constituting c...
	4.1.2.2.1.� Expansion of any part of a facility’s foundation system beyond its current footprint ...
	4.1.2.2.2.� Increases to a facility’s total volume, although increases in usable floor space and ...
	4.1.2.2.3.� Installation of types of equipment not presently installed (e.g., upgrading an existi...
	4.1.2.2.4.� All work required to relocate a facility, including transportation, site work at the ...
	4.1.2.2.5.� Work which is dependent on construction to be complete and usable. When repair work i...
	4.1.2.2.6.� Upgrading the surface of unpaved roads, walks, trails, parking areas, driveways, runw...
	4.1.2.2.7.� Increasing the dimensions of paved surfaces, except to comply with applicable code(s)...
	4.1.2.2.8.� Changing the permanent route of roads, walks, trails, or other real property transpor...
	4.1.2.2.9.� Installation of real property walkways.
	4.1.2.2.10.� Installation of roadway curbs, gutters and underground storm water conveyance systems.
	4.1.2.2.11.� Installation of bicycle or jogging paths and related benches, lighting, and other re...
	4.1.2.2.12.� Repair which entails complete replacement of a vertical section of any building, inc...

	4.1.2.3.� Replacement. The decision to replace, rather than repair, a facility should be based on...


	4.2.� Maintenance Funding.
	4.3.� Repair Funding.
	4.4.� Approval and Notification Levels.
	4.4.1.� Section 2811 of Title 10, United States Code (10 U.S.C. §2811), requires Secretary of the...
	4.4.1.1.� 10 U.S.C. §2811 requires all
	4.4.1.1.1.� For the purposes of 10 U.S.C. §2811, the phrase
	Table 4.1.� Example of Combining O&M Repair Costs

	4.4.1.1.2.� Do not time manage the programming of a repair project or ignore repairequirements to...

	4.4.1.2.� Once approval for a scope of work is obtained in accordance with this paragraph
	4.4.1.3.� Since failure to obtain SAF/IEI’s approval, where required, prior to the commitment of ...
	4.4.1.4.� The limitations of this paragraph

	4.4.2.� O&M-funded repair projects estimated to exceed $7,500,000 must be reported to Congress. R...

	4.5.� Project Cost Increases.

	Chapter 5
	5.1.� Unspecified Minor Military Construction Authority (EEIC 529).
	5.1.1.� Construction.
	5.1.2.� Unspecified Minor Military Construction.
	5.1.2.1.� O&M-funded unspecified minor military construction projects may not exceed $500,000 in ...
	5.1.2.2.� Unspecified minor military construction projects may not be used to construct new milit...
	5.1.2.3.� In addition to the examples provided in paragraph
	5.1.2.3.1.� Creating new or enlarging existing real property facilities (volume or footprint) or ...
	5.1.2.3.2.� Conversion of a facility or portion of a facility from one primary function to anothe...
	5.1.2.3.3.� Repair work which would exceed 70 percent of a facility's replacement cost; SAF/ IEI ...
	5.1.2.3.4.� Purchase and installation of real property installed equipment (RPIE) when part of a ...



	5.2.� Unspecified Minor Military Construction Funding.
	5.3.� Consolidating Projects:
	5.3.1.� As a matter of policy, all known unspecified minor military construction work required fo...
	5.3.2.� Multiple Unspecified Minor Military Construction Projects in a Single Building.
	5.3.2.1.� Program multiple unspecified minor military construction projects, without regard to fu...
	5.3.2.1.1.� The requirement for an additional unspecified minor military construction project in ...
	5.3.2.1.2.� The requirement for an additional unspecified minor military construction project is ...

	5.3.2.2.� This 24-month programming period begins upon contract award for contract projects, incl...
	5.3.2.3.� For multiple unspecified minor military construction projects, the appropriate authorit...
	5.3.2.4.� Large medical, academic, and industrial (depot maintenance, laboratory, and testing exc...

	5.3.3.� Project Documentation. Project documents for multiple unspecified minor military construc...


	Chapter 6
	6.1.� Troop Labor:
	6.1.1.� Use of Troop Labor.
	6.1.2.� Augmenting In-House Work Force (not applicable to the ANG).
	6.1.2.1.� Projects with scopes of work limited to demolition and asbestos and lead based paint ab...


	6.2.� Host-Tenant Relationships and Responsibilities.
	6.2.1.� Host Base Planning Responsibility.
	6.2.2.� Tenant Programming Responsibility.
	6.2.3.� O&M Funding Responsibility:
	6.2.3.1.� Air Force Tenants (Intraservice). An Air Force host is responsible in Air Force buildin...
	6.2.3.2.� Contractor, Interservice, Interdepartmental, and Interagency Tenants. The permit, licen...
	6.2.3.3.� The tenant is responsible for funding those repair projects which are unique to the ope...
	6.2.3.4.� For ANG. The ANG is responsible for all costs of exclusive use facilities including tho...


	6.3.� Air National Guard Facilities Considerations:
	6.3.1.� Program Submission.
	6.3.2.� ANG Facilities on Other Component Installations.
	6.3.3.� ANG Cooperative Agreements:
	6.3.3.1.� Real Property Services (RPS).
	6.3.3.2.� ANG SRM.

	6.3.4.� Design and Execution of RPM Projects.

	6.4.� Energy Conservation.
	6.5.� POL Systems.
	6.6.� Working Capital Fund (WCF).
	6.7.� Accessibility.
	6.8.� Sustainability.

	Chapter 7
	7.1.� Authority and Limitations.
	7.1.1.� The fund source for facilities provided under this chapter will be O&M.
	7.1.2.� This chapter only applies to a contingency operation as defined in 10 U.S.C. § 101(a)(13)...
	7.1.3.� This chapter only applies to that geographical area for which the combatant command condu...
	7.1.4.� This chapter does not apply to any facility requirements costing less than $750,000. Such...
	7.1.5.� This chapter only applies to an operational requirement the need for which is not expecte...
	7.1.6.� Without regard to standard Air Force or Department of Defense facility construction stand...
	7.1.7.� No facility supporting MWR activities will be provided under the authority of this chapter.

	7.2.� Characteristics of Projects.
	7.2.1.� Projects to which the authority of this chapter may be applied include erection of facili...
	7.2.2.� The need for such projects is so pressing that use of other authorities would not allow t...
	7.2.3.� The requirement for such projects should be in immediate and direct support of combat ope...
	7.2.4.� Such projects may combine work typically considered as construction with work considered ...
	7.2.5.� Such projects may include repair of pre-existing facilities.
	7.2.6.� Use relocatable or semi-permanent construction to the maximum extent possible. The types ...

	7.3.� Approval Limitations.
	7.3.1.� Project approval authority is delegated to operational Air Force component commanders, at...
	7.3.2.� MAJCOM commanders with area of operational responsibility (AOR) also have authority to ap...
	7.3.3.� Any project over $3,000,000 or having a planned use of more than 2 years must be approved...
	7.3.4.� The Air Force component commander will recertify the operational requirement for the faci...
	7.3.5.� Both MAJCOM commanders and operational commanders using the authority of this chapter sha...

	7.4.� All projects constructed under this authority must be documented on a standard DD Form 1391...
	7.5.� When the project is located in a friendly nation, the Air Force component commander must al...
	7.6.� The authority provided in this chapter is separate from the provisions of short-term facili...
	Figure 7.1.� Certificate of Authorization for Construction.


	Attachment 1
	Attachment 2
	A2.1.� Preparing DD Forms 1391 and 1391c, FY ___ Military Construction
	A2.2.� Item 1, Component.
	A2.3.� Title Block.
	A2.4.� Item 2, Date.
	A2.5.� Item 3, Installation and Location.
	A2.6.� Item 4, Project Title.
	A2.7.� Item 5, Program Element Number.
	A2.8.� Item 6, Category Code.
	A2.9.� Item 7, Project Number (Active Forces).
	A2.9.1.� Item 7, Project Number (ANG & AFRES).

	A2.10.� Item 8, Project Cost.
	A2.11.� Item 9, Cost Estimates.
	A2.11.1.� Foreign Currency Exchange Rate.
	A2.11.2.� Contingency Costs.

	A2.12.� Item 10, Description of Proposed Work.
	A2.13.� Item 11, Requirement.
	A2.13.1.� Location
	A2.13.2.� Occupied By.
	A2.13.3.� Lease Number.
	A2.13.4.� Annual Rental.
	A2.13.5.� Companion Projects.

	A2.14.� DD Form 1391c (Not applicable to ANG & AFRES).
	A2.14.1.� Single Line Drawing.
	A2.14.2.� Site Plan.
	A2.14.3.� Certificates. (See AFI 32-1021, figure 2-1.)
	A2.14.4.� Cost Estimate DD Form 1391c.
	A2.14.5.� Unique Requirements for Airfield Pavements:
	A2.14.5.1.� Furnish a single line drawing to clearly show the pavement configuration of the runwa...
	A2.14.5.2.� Projects submitted for approval to the MAJCOM must include a current Pavement Conditi...



	Attachment 3
	A3.1. Sustainment.
	A3.1.1. Examples of sustainment projects include, but are not limited to:
	A3.1.1.1. Repairing a roof on a cyclic basis (built up roof, standing seam metal roof, etc)
	A3.1.1.2. Replacing telephone poles periodically
	A3.1.1.3. Re-balancing an HVAC system
	A3.1.1.4. Inspecting/repairing fire detection/suppression systems
	A3.1.1.5. Repainting the exterior or interior of facilities
	A3.1.1.6. Performing spall repair or crack sealing on the airfield
	A3.1.1.7. Cleaning out storm drainage systems on a periodic basis
	A3.1.1.8. Repairing a water line break (emergency response)
	A3.1.1.9. Replacing the floor covering in a facility
	A3.1.1.10. Chip sealing a road surface
	A3.1.1.11. Re-striping base parking lots


	A3.2. Restoration and Modernization (R&M).
	A3.2.1. Examples of Restoration and Modernization projects include, but are not limited to:
	A3.2.1.1. Repairing damage to a facility (i.e. collapsed ceiling, drywall, floor, etc) caused by ...
	A3.2.1.2. Repairing damage to a facility caused by a natural disaster (fire, tornado, hurricane, ...
	A3.2.1.3. Replacing a section of water line that has exceeded life expectancy
	A3.2.1.4. Repairing a facility (to include structural members) as a result of an explosion
	A3.2.1.5. Complete replacement of an existing road due to failure
	A3.2.1.6. Replacing a HVAC system that was poorly designed and never worked properly
	A3.2.1.7. Replacing the existing lighting with more energy efficient system
	A3.2.1.8. Converting a former commissary into an orchestra performance hall
	A3.2.1.9. Renovating a facility to accommodate new modular furniture
	A3.2.1.10. Replacing a runway or taxiway that has exceeded it’s life expectancy
	A3.2.1.11. Altering a facility (new walls, ceiling, floor covering, etc) to house a new function ...
	A3.2.1.12. Altering a facility (new walls, ceiling, floor covering, etc) to bed-down a new mission
	A3.2.1.13. Replacing the roof trusses or floor joists of a facility after 50 years
	A3.2.1.14. Installing a new fire suppression system to comply with a new fire code
	A3.2.1.15. Constructing a new road



	Attachment 4
	Attachment 5

